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May 9, 2005 362912

Sent via FedEx

Mr. Dion Novak

Superfund Division

United States Environmental Protection Agency, Region 5
77 West Jackson Boulevard, Mail Code: SR-6J

Chicago, IL 60604

Re: Monthly Progress Report — April 2005
Eagle Zinc Site, Hillsboro, Illinois

Dear Mr. Novak:

This progress report has been prepared pursuant to the December 31, 2001
Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in
Hillsboro, Illinois, and includes activities conducted during April 2005.

I.  Activities Conducted During Reporting Month

The following activities were conducted during the reporting period:

o Completed preparation of the draft RI Report Addendum and Feasibility Study
Report and submitted these documents to the USEPA on April 11, 2005.

II.  Difficultics Encountered During Reporting Month

No difficulties were encountered during the reporting month.

III. Changes in Key Project Personnel

No changes in key project personnel have occurred.

IV. Sampling and Testing Results

No final sampling or testing results were received during the reporting period.
V. Project Schedule

The current Project Schedule, including actual dates for completed tasks, is attached to
this letter.
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VI. Activities Planned for Next Reporting Month

The following activities are planned for May 2005:

e The Technical Review Meeting for the draft RI Addendum and Feasibility Study
Report was held on May 3, 2005.

o If written comments on these draft documents are received from the Agency
within the reporting period, the comments will be reviewed and necessary
revisions to the documents will be initiated.

If you have any questions concerning this progress report, please do not hesitate to
contact me.

Sincerely,

ENVIRON International Corporation
b gl 9M

F. Ross Jones, P.G.
Manager

FRJ:rms
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Ms. Lisa Cundiff — CH2M Hill
John Ix, Esq. — Dechert
Mr. Paul Harper — Eagle-Picher
Mr. Gordon Kuntz - Sherwin-Williams Company
Dr. Roy Ball - ENVIRON International Corporation
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ID Task Name | Start [ Finish | Duration Nw'qoec'onan 0lFeb'lMar'01Apr'0!May0LJun'01Jul '02| Aug ‘0| Sep '0] Oct '0 | Nov '0| Dec ‘0| Jan 'O
1 |RIFS Tasks Mon 12/31/01  Thu6/23/056 1271 days ; . ; . . ; . ; ‘ : ; ; . :
K
2 Preliminary Site Evaluation Report Mon 12/31/01  Thu 3/28/02 88 days
3 Draft Preliminary Site Evaluation Report Mon 12/31/01 =~ Wed 2/13/02 45 days
4 PSE Report Review Meeting Thu 2/14/02 Thu 3/7/02 22 days
5 Agency Comments on PSE Report Thu 3/7/02 Thu 3/7/02 0 days
6 Final PSE Report Fri 3/8/02 Thu 3/28/02 21 days
7 RUFS Workplan Mon 12/31/01  Thu7/1/02 193 days
8 Draft RI/FS Workplan Mon 12/31/01 Mon 4/1/02 92 days
9 RI/FS Workplan Review Meeting Tue 4/2/02  Wed 4/17/02 16 days
10 Agency Comments on Draft Draft RI/FS Work Plan Fri 4/19/02 Fri 5/3/02 15 days
1 Final RI/FS Workplan Sat 5/4/02 Wed 6/26/02 54 days
12 Agency Approval of Final RI/FS Workplan Thu6/27/02  Thu 7/11/02 15 days
13 Phase 1 Source Characterization Technical Memorandum Fri 7112/02 Mon 3/3/03 235 days
14 Draft Phase 1 Source Characterization Technical Memorandum Fri7/12/02 = Wed 10/9/02 90 days
15 Phase 1Technical Memorandum Review Meeting Wed 10/16/02  Tue 10/29/02 14 days
16 Agency Comments on Draft Phase 1 TM Wed 10/30/02  Thu 11/7/02 9 days
17 Final Phase 1 Source Characterization TM Tue 11/12/02 Mon 12/2/02 21 days
18 Agency Approval of Final Phase 1 TM Tue 12/3/02 Mon 3/3/03 91 days
19 Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Tue 2/17/04 351 days
20 Draft Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Sun 8/10/03 160 days
21 Phase 2 Technical Memorandum Review Meeting Mon 8/11/03  Sun 8/24/03 14 days
22 Agency Comments on Draft Phase 2 TM Mon 8/25/03  Tue 11/4/03 72days | T T T e T
23 Final Phase 2 Migration Pathway TM Wed 11/5/03  Tue 11/18/03 14 days
24 Agency Approval of Final Phase 2 TM Fri11/28/03  Tue 2/17/04 82days | IO A
25 Risk Assessment Report Wed 2/18/04  Tue s_r21'/o4 217 days
26 Draft Risk Assessment Report Wed 2/18/04  Wed 5/17/04 29days | T T A T
27 Risk Assessment Report Review Meeting Wed 6/2/04  Wed 6/2/04 0 days
28 Agency Comments on Draft Risk Assessment Report Thu 3/18/04 Mon 5/3/04 47days | TR
29 Final Risk Assessment Report Tue 5/4/04 Thu 8/19/04 108 days
30 Agency Approval of Final Risk Assessment Tue 9/7/04 Tue 9/21/04 AS5days | ¢ AT A
31 Remedial Investigation Report Wed 9/22/04 Thu2/10/056 142 days
32 Draft Remedial Investigation Report Wed 9/22/04  Fri 11/5/04 45days | T AT
33 Remedial Investigation Report Review Meeting Sat11/6/04  Thu11/18/04 13 days _r\mgg | . .
1. A monthly progress report will be
- Agency Comments on Draft Remedial Investigation Report Tue 11/16/04 Wed 12/15/04  30days | . & submitted at the end of each calendar
= month.
3 Final Remedial Investigation Report Thu12/16/04  Thu2/10/05 57 days , . ' io n?nsmseunq;ezn3grg?ty§¢:l?\;e¢§§g? to provide
e e e .. 3. Assumes 14 days for Agency toreview . .
36 Agency Approval of Final Remedial Investigation Report Thu2/10/05  Thu 2/10/05 0 days : } " and approve final deliverables.
37 Feasibility Study Report Fri 2/11/05 Thu 6/23/05 133 days ‘
38 Draft Feasibility Study Report Fri 2/11/05 Mon 4/11/05 60days | T
39 Feasibility Study Report Review Meeting Wed 4/20/05  Tue 5/3/05 14 days
40 Agency Comments on Draft Feasibility Study Wed 5/4/05 Thu 5/19/05 16days | LI
41 Final Feasibility Study Report Fri 5/20/05 Thu 6/9/05 21 days
42 Agency Approval of Final Feasibility Study Report Fri 6/10/05 Thu 6/23/05 14days | ¢TI AT T AT
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ENVIRON

March 8. 2005

Sent via Federal Express

Mr. Dion Novak

Superfund Division

United States Environmental Protection Agency, Region 5
77 West Jackson Boulevard, Mail Code: SR-6J

Chicago, IL 60604

Re: Monthly Progress Report — February 2005
Eagle Zinc Site, Hillsboro, Illinois

Dear Mr. Novak:
This progress report has been prepared pursuant to the December 31, 2001
Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in
Hillsboro, Illinois, and includes activities conducted during February 2005.
I.  Activities Conducted During Reporting Month
The following activities were conducted during the reporting period:
e Submitted responses to issues raised in the USEPA’s January 27, 2005 comments
concerning the draft RI Report in a letter dated February 2, 2005.
e Received/discussed a letter from USEPA dated February 21, 2005, which
concerned the RI Report and future RI Report Addendum.

e Submitted final replacement pages for RI Report to USEPA on February
25, 2005.

II. Difficulties Encountered During Reporting Month
No difficulties were encountered during the reporting month.
III. Changes in Key Project Personnel

No changes in key project personnel have occurred.

IV. Sampling and Testing Results

No sampling or testing results were received during the reporting period.
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V. Project Schedule

The current Project Schedule, including actual dates for completed tasks, is attached to
this letter.

VI. Activities Planned for Next Reporting Month

The following activities are planned for March 2005:

e ENVIRON has requested a conference call with the Agency to discuss certain
issues pertaining to the scope of work for the RI Report Addendum and the work
items for the Addendum discussed in USEPA’s February 21, 2005 letter.

¢ Following the clarifications received during this discussion and agreement on the
scope of work. work on the Addendum will be initiated.

If you have any questions concerning this progress report, please do not hesitate to
contact me.

Sincerely,

ENVIRON International Corporation

F. Ross Jones, P.G.
Manager

FRJ:rms
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cc: Thomas Krueger, Esq. — USEPA, Region 5
Mr. Rick Lanham — IEPA, Bureau of Land
Ms. Lisa Cundiff - CH2M Hill
John Ix, Esq. — Dechert
Mr. Paul Harper — Eagle-Picher
Mr. Gordon Kuntz — Sherwin-Williams Company
Dr. Roy Ball - ENVIRON International Corporation
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ID Task Name | Start | Finish | Duration [Nov'0] Dec '0[Jan '0|Feb ' [ Mar 0| Apr ‘0| May ‘0 Jun ‘0| Jul ‘02| Aug ‘0| Sep ‘0] Oct ‘0| Nov 0| Dec ‘0 Jan ‘0
1 |RIFS Tasks Mon 12/31/01  Wed 6/15/056 1263 days ! - ; j , / . : ; ; : :
2 Preliminary Site Evaluation Report Mon 12/31/01 Thu 3/28/02 88 days
3 Draft Preliminary Site Evaluation Report Mon 12/31/01 Wed 2/13/02 45 days
4 PSE Report Review Meeting Thu 2/14/02 Thu 3/7/02 22 days
5 Agency Comments on PSE Report Thu 3/7/02 Thu 3/7/02 0 days
6 Final PSE Report Fri 3/8/02 Thu 3/28/02 21 days
7 RI/FS Workplan Mon 12/31/01  Thu7/11/02 193 days
8 Draft RI/FS Workplan Mon 12/31/01 ' Mon 4/1/02 92 days
9 RI/FS Workplan Review Meeting Tue 4/2/02 Wed 4/17/02 16 days
10 Agency Comments on Draft Draft RI/FS Work Plan Fri 4/19/02 Fri 5/3/02 15 days.
1 Final RI/FS Workplan Sat 5/4/02 Wed 6/26/02 54 days
12 Agency Approval of Final RI/FS Workplan Thu6/27/02 = Thu 7/11/02 15 days
13 Phase 1 Source Characterization Technical Memorandum Fri 712/02 Mon 3/3/03 235 days
14 Draft Phase 1 Source Characterization Technical Memorandum Fri 712/02 Wed 10/9/02 90 days
15 Phase 1Technical Memorandum Review Meeting Wed 10/16/02 - Tue 10/29/02 14 days -
16 Agency Comments on Draft Phase 1 TM Wed 10/30/02 Thu 11/7/02 9 days
17 Final Phase 1 Source Characterization TM Tue 11/12/02 Mon 12/2/02 21 days
18 Aqency Approval of Final Phase 1 TM | Tue 12/3/02 Mon 3/3/03 91 days
19 Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Tue 2/17/04 351 days
20 Draft Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Sun 8/10/03 160days | A A A A
21 Phase 2 Technical Memorandum Review Meeting Mon 8/11/03  Sun 8/24/03 14 days
22 Agency Comments on Draft Phase 2 TM Mon 8/25/03 | Tue 11/4/03 T2days | T e e
23 Final Phase 2 Migration Pathway TM Wed 11/5/03  Tue 11/18/03 14 days
24 Agency Approval of Final Phase 2 TM Fri11/28/03 = Tue 2/17/04 82days | 1T A T e
25 Risk Assessment Report Wed 2/18/04 Tue 9/21/04 217 days
26 Draft Risk Assessment Report Wed 2/18/04  Wed 3/17/04  29days | . I
27 Risk Assessment Report Review Meeting Wed 6/2/04 Wed 6/2/04 0 days
28 Agency Comments on Draft Risk Assessment Report Thu 3/18/04 Mon 5/3/04 AZdays’ | v ochn. oo bow alRERREEES RS 0 e
29 Final Risk Assessment Report Tue 5/4/04 Thu 8/19/04 108 days
30 Agency Approval of Final Risk Assessment Tue 9/7/04 Tue 9/21/04 5idaye—| - & ¢ ehe oo gBRREESREREITRCIS TV 0 T A
31 Remedial Investigation Report Wed 9/22/04  Thu2/10/05 142 days
32 Draft Remedial Investigation Report Wed 9/22/04 Fri 11/5/04 45days | T T
33 Remedial Investigation Report Review Meeting Sat11/6/04 = Thu11/18/04  13days NOTES: _ ; : ;
2 1. A mohthly progress report will be
34 Agency Comments on Draft Remedial Investigation Report Tue 11/16/04 Wed 12/15/04 = 30days | - . submitted at the end of each calendar T
month.
35 Final Remedial Investigation Report Thu 12/16/04 = Thu210/05 57 days go rr'?r?lseunr?sein3grg?ty§¢:l?\:e/:§te>l?a:¥ to provide
,,,,,,,,,,,,,,,,,,,,,,,, 3. Assumes 14 days for Agency toreview ... . . . .. ... .
36 Agency Approval of Final Remedial Investigation Report Thu 2/10/05 - Thu 2/10/05 0 days N = and approve final deliverables.
37 Feasibility Study Report Fri2/11/06  Wed 6/16/05 125 days
38 Draft Feasibility Study Report Fri 2/11/05 Mon 4/11/05 60days | | Cowoestit TGRSR R T R
39 Feasibility Study Report Review Meeting Tue 4/12/05 Mon 4/25/05 14 days
40 Agency Comments on Draft Feasibility Study Tue 4/26/05 Wed 5/11/05 fedays | 0 R GREERRERRLE L T
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February 9. 2005

Sent via Federal Express

Mr. Dion Novak

Superfund Division

United States Environmental Protection Agency
77 West Jackson Boulevard, Mail Code: SR-6J
Chicago, IL 60604

Re: Monthly Progress Report — January 2005
Eagle Zinc Site, Hillsboro, Illinois

Dear Mr. Novak:
This progress report has been prepared pursuant to the December 31, 2001
Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in
Hillsboro, Illinois, and includes activities conducted during January 2005.
I.  Activities Conducted During Reporting Month
The following activities were conducted during the reporting period:
¢ Responded to USEPA’s initial comments on the November 2004 Draft RI Report
in a letter dated January 6, 2005, which contained proposed text changes to the
report.
o Received and reviewed additional USEPA comments in a letter dated January 27,
2005.
I1. Difficulties Encountered During Reporting Month
No difficulties were encountered during the reporting month.
III. Changes in Key Project Personnel
No changes in key project personnel have occurred.
IV. Sampling and Testing Results
No sampling or testing results were received during the reporting period.

V. Project Schedule

The current Project Schedule, including actual dates for completed tasks, is attached to
this letter.
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VI.

Activities Planned for Next Reporting Month

The following activities are planned for February 2005:

ENVIRON has requested a meeting or conference call with the Agency to discuss
the Parties’ concerns, as outlined in ENVIRON’s February 2, 2005 letter.

USEPA has indicated that it will provide direction concerning these issues on or
about February 14, 2005.

Following the meeting and resolution of these issues, it is expected that a schedule
will be established for: (1) finalization of the RI Report; (2) submission of a
proposed scope of work for the addendum to the RI Report (residue risk
evaluation); (3) completion of the evaluation and submission of the addendum;
and (4) completion of the FS.

If you have any questions concerning this progress report, please do not hesitate to
contact me.

Sincerely,

ENVIRON International Corporation

g . ﬂo%}m
F. Ross Jones, P.G.
Manager

FRJ:rms
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CC:

Thomas Krueger, Esq. — USEPA, Region 5

Rick Lanham — IEPA, Bureau of Land

Lisa Cundiff — CH2M Hill

John Ix, Esq. — Dechert

Paul Harper — Eagle-Picher

Gordon Kuntz — Sherwin-Williams Company
Roy Ball - ENVIRON International Corporation
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j ID Task Name [ Start [ Firish | Duration [Nov 0 Dec ‘0| Jan ‘0 | Feb * [ Mar ‘0| Apr ‘0| May ‘0] Jun ‘0| Jul ‘02| Aug ‘0] Sep ‘0 Oct "0 | Nov '0| Dec 0
1 |RIFS Tasks Mon 12/31/01  Thu 6/30/056 1278 days ; _ ‘ : : : : ;
2 Preliminary Site Evaluation Report Mon 12/31/01 =~ Thu 3/28/02 = 88 days - : ' : :
‘ 3 Draft Preliminary Site Evaluation Report Mon 12/31/01 Wed 2/13/02 45 days
4 PSE Report Review Meeting Thu 2/14/02 Thu 3/7/02 22 days
5 Agency Comments on PSE Report Thu 3/7/02 Thu 3/7/02 0 days
6 Final PSE Report Fri 3/8/02 Thu 3/28/02 21 days
i RIFS Workplan Mon 12/31/01 Thu 7/11/02 193 days
8 Draft RI/FS Workplan Mon 12/31/01 Mon 4/1/02 92 days
9 RIFS Workplan Review Meeting Tue 4/2/02 Wed 4/17/02 16 days -
10 Agency Comments on Draft Draft RI/FS Work Plan Fri 4/19/02 Fri 5/3/02 15 days
1 Final RI/FS Workplan Sat 5/4/02 Wed 6/26/02 54 days
12 Agency Approval of Final RI/FS Workplan Thu 6/27/02 Thu 7/11/02 15 days
13 Phase 1 Source Characterization Technical Memorandum Fri 7/12/02 Mon 3/3/03 235 days
14 Draft Phase 1 Source Characterization Technical Memorandum Fri 7712/02 Wed 10/9/02 90 days
15 Phase 1Technical Memorandum Review Meeting Wed 10/16/02  Tue 10/29/02 14 days
16 Agency Comments on Draft Phase 1 TM Wed 10/30/02 Thu 11/7/02 9 days
17 Final Phase 1 Source Characterization TM Tue 11/12/02 Mon 12/2/02 21 days
18 Agency Approval of Final Phase 1 TM Tue 12/3/02 Mon 3/3/03 91 days
19 Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Tue 2/17/04 351 days
20 Draft Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Sun 8/10/03 160days - | T AT A
21 Phase 2 Technical Memorandum Review Meeting * Mon 8/11/03 Sun 8/24/03 14 days
22 Agency Comments on Draft Phase 2 TM Mon 8/25/03 Tue 71/4/03 T2days | T T T AT
23 Final Phase 2 Migration Pathway TM Wed 11/5/03 Tue 11/18/03 14 days
24 Agency Approval of Final Phase 2 TM Fri 11/28/03 Tue 2/17/04 82days | T AT T A AT
25 Risk Assessment Report Wed 2/18/04 Tue gn1m 217 days -
26 Draft Risk Assessment Report Wed 2/18/04 Wed 3/17/04 29days | I
27 Risk Assessment Report Review Meeting Wed 6/2/04 Wed 6/2/04 0 days
28 Agency Comments on Draft Risk Assessment Report Thu 3/18/04 Mon 5/3/04 47days | TR
29 Final Risk Assessment Report Tue 5/4/04 Thu 8/19/04 108 days
30 Agency Approval of Final Risk Assessment Tue 977/04 Tue 9/21/04 Sdays | eI AT T
31 Remedial Investigation Report Wed 9/22/04 Fri 2/25/05 157 days
32 Draft Remedial Investigation Report Wed 9/22/04 Fri 11/5/04 45days | ¢ LTI T AT A
3 Remedial Investigation Report Review Meeting Sat11/6/04  Thu11/18/04 13 days NOTES: ‘ : ‘
- 1. A mohthly brogress report will be -
34 Agency Comments on Draft Remedial Investigation Report Tue 11/16/04 Wed 12/15/04  30days | = . submitted at the end of each calendar
month.
35 Final Remedial Investigation Report Thu12/16/04  Thu2/10/05 57 days | go rr?ns:eunr?sein3grgzy§;?\:e¢gglgg to provide
e ..3. Assumes 14 days for Agency toreview .. . .
36 Agency Approval of Final Remedial Investigation Report Fri 2/11/05 Fri 2/25/05 15 days ; ) and approve final deliverables.
37 Feasibility Study Report Sat 2/26/05 Thu 6/30/05 125 days
38 Draft Feasibility Study Report Sat2/26/05  Tue 4/26/05 60days | I A
39 Feasibility Study Report Review Meeting Wed 4/27/05 Tue 5/10/05 14 days
40 Agency Comments on Draft Feasibility Study Wed 5/11/05 Thu 5/26/05 16days | I A
41 Final Feasibility Study Report Fri 5/27/05 Thu 6/16/05 21 days
42 Agency Approval of Final Feasibility Study Report Fri 6/17/05 Thu 6/30/05 M4days | T A T T
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January 7, 2005

Mr. Dion Novak

Superfund Division

United States Environmental Protection Agency
77 West Jackson Boulevard, Mail Code: SR-6]
Chicago, [L 60604

Re: Monthly Progress Report — December 2004
Eagle Zinc Site, Hillsboro, Illinois

Dear Mr. Novak:
This progress report has been prepared pursuant to the December 31, 2001
Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in
Hillsboro, Illinois, and includes activities conducted during December 2004,
I.  Activities Conducted During Reporting Month
The following activities were conducted during the reporting period:
e ENVIRON received USEPA’s comments on the draft Remedial Investigation (R1)
Report, which was submitted to USEPA on November 5. 2004.
e ENVIRON initiated review of the comments and preparation of responses.
II. Difficulties Encountered During Reporting Month
No difficulties were encountered during the reporting month.
[II. Changes in Key Project Personnel
No changes in key project personnel have occurred.
IV. Sampling and Testing Results
No sampling or testing results were received during the reporting period.

V. Project Schedule

The current Project Schedule, including actual dates for completed tasks. is attached to
this letter.
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VI. Activities Planned for Next Reporting Month
The following activities are planned for January:

e Responses to USEPA’s comments and proposed revisions to the RI Report has
been submitted on January 6, 2005.

If you have any questions concerning this progress report, please do not hesitate to
contact me.

Sincerely,

ENVIRON International Corporation

F. Ross Jones, P.G.
Manager

FRJ:rms

R Client Project Files Eagle Zine-Hillshoro 21-7400E Monthly Progress Reports (RIFS) 2008 Progress Reponts.Jan 2003 progress report doc

Attachment

cc: Thomas Krueger, Esq. — USEPA, Region 5
Rick Lanham — IEPA, Bureau of Land
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John Ix, Esq. — Dechert
Paul Harper — Eagle-Picher

Gordon Kuntz — Sherwin-Williams Company
Roy Ball - ENVIRON International Corporation



EAGLE ZINC -RI/FS SC

EAGLE ZINC COMPANY SITE
ID Task Name I Start | Finish | Duration [Nov ‘0] Dec ‘0] Jan ‘0 [ Feb* [ Mar ‘0| Apr ‘0 | May '0] Jun '] Jul ‘02| Aug ‘0| Sep ‘0| Oct '0 | Nov ‘0| Dec 0| Jan
1 |RIFS Tasks Mon 12/31/01  Thu5/26/05 1243 days | ; - : - . , , - : -
2 Preliminary Site Evaluation Report Mon 12/31/01 Thu 3/28/02 88 days
3 Draft Preliminary Site Evaluation Report Mon 12/31/01 Wed 2/13/02 45 days
4 PSE Report Review Meeting Thu 2/14/02 Thu 3/7/02 22 days
5 Agency Comments on PSE Report Thu 3/7/02 Thu 3/7/02 0 days
6 Final PSE Report Fri 3/8/02 Thu 3/28/02 21 days
7 RI/FS Workplan Mon 12/31/01 Thu 7/11/02 193 days
8 Draft RI/FS Workplan Mon 12/31/01 Mon 4/1/02 92 days
9 RI/FS Workplan Review Meeting Tue 4/2/02 Wed 4/17/02 16 days
10 Agency Comments on Draft Draft RI/FS Work Plan Fri 4/19/02 Fri 5/3/02 Sdays | ¢ 4TI T e e
1 Final RI/FS Workplan Sat 5/4/02 Wed 6/26/02 54 days
5/02
12 Agency Approval of Final RI/FS Workplan Thu6/27/02  Thu 7/11/02 5days | Ty T B R T R
ﬁ 7/11/02
13 Phase 1 Source Characterization Technical Memorandum Fri 7/12/02 Mon 3/3/03 235 days Phase 1 Source Characterization Technical Mer
14 Draft Phase 1 Source Characterization Technical Memorandum Fri 7/12/02 Wed 10/9/02 90 days
15 Phase 1Technical Memorandum Review Meeting Wed 10/16/02  Tue 10/29/02 14 days
16 Agency Comments on Draft Phase 1 TM Wed 10/30/02 Thu 11/7/02 Qdays | T A e e
17 Final Phase 1 Source Characterization TM Tue 11/12/02 Mon 12/2/02 21 days
18 Abenw Approval of Final Phase 1 TM Tue 12/3/02 Mon 3/3/03 LIS T S S T IR
19 Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Tue 2/17/04 351 days
20 Draft Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Sun 8/10/03 160days | T AT T e e
21 Phase 2 Technical Memorandum Review Meeting Mon 8/11/03 Sun 8/24/03 14 days
22 Agency Comments on Draft Phase 2 TM Mon 8/25/03 Tue 11/4/03 T20ay8 | T e T
23 Final Phase 2 Migration Pathway TM Wed 11/5/03 Tue 11/18/03 14 days
24 Agency Approval of Final Phase 2 TM Fri 11/28/03 Tue 2/17/04 82days | T e e
25 Risk Assessment Report Wed 2/18/04 Tue 9/21/04 217 days
26 Draft Risk Assessment Report Wed 2/18/04 Wed 3/17/04 29days | T T e
27 Risk Assessment Report Review Meeting Wed 6/2/04 Wed 6/2/04 0 days
28 Agency Comments on Draft Risk Assessment Report Thu 3/18/04 Mon 5/3/04 47days | T T T e T
29 Final Risk Assessment Report Tue 5/4/04 Thu 8/19/04 108 days
30 Agency Approval of Final Risk Assessment Tue 9/7/04 Tue 9/21/04 15days | ¢ e
3 Remedial Investigation Report Wed 9/22/04 Fri 1/21/05 122 days
32 Draft Remedial Investigation Report Wed 9/22/04 Fri 11/5/04 45days | T
33 Remedial Investigation Report Review Meeting Sat 11/6/04 Thu 11/18/04 13 days
34 Agency Comments on Draft Remedial Investigation Report Tue 11/16/04 Wed 12/15/04  30days | =~ . L
a5 Final Remedial Investigation Report Thu 12/16/04 Thu 1/6/05 22 days
36 Agency Approval of Final Remedial Investigation Report Fri 1/7/05 Fri 1/21/05 15days | 7 S D T R T
NOTES: ‘ ; ‘ :
37 Feasibility Study Report Sat1/22/06  Thu5/26/056 125 days 1. A monthly progress report will be submitted at the
‘ end of each calendar month.
T T TTT y  TTe E  T o, 7T e T Ty o e RETEE ---------------2. Assumes 30 days for Agency to provide comments ----------
38 Draft Feasibility St Report Sat 1/22/05 Tue 3/22/05 60 da : :
oy Sy " ‘ on draft deliverables.
3. Assumes 14 days for Agency to review and approve
39 Feasibility Study Report Review Meeting Wed 3/23/05  Tue 4/5/05 14 days final deliverables.
4. Assumes Draft Risk Assessment Technical
40 Agency Comments on Draft Feasibility Study Wed 4/6/05 Thu 4/21/05 16days | Memorandum submitted as proposed in ENVIRON's ’ :
January 26, 2004 letter.
41 Final Feasibility Study Report Fri 4/22/05 Thu 5/12/05 21 days
42 Agency Approval of Final Feasibility Study Report Fri 5/13/05 Thu 5/26/05 14days | T A
Project: EAGLE ZINC Schedule_rev16 010504.mpp " I Milest
Date: Wed 1/5/05 Task Spitt AR Progress o ’ S
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ENVIRON

WWW.ENVIFoNCorp.com

December 7, 2004

Mr. Dion Novak

Superfund Division

United States Environmental Protection Agency
77 West Jackson Boulevard, Mail Code: SR-6J
Chicago, IL. 60604

Re: Monthly Progress Report — November 2004
Eagle Zinc Site, Hillsboro, Illinois

Dear Mr. Novak:
This progress report has been prepared pursuant to the December 31, 2001
Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in
Hillsboro, Illinois, and includes activities conducted during November 2004.
I.  Activities Conducted During Reporting Month
The following activities were conducted during the reporting period:
e ENVIRON submitted the draft Remedial Investigation (RI) Report to USEPA on
November 5, 2004.
e The Technical Review Meeting for the draft RI Report was held on November 18,
2004.
II. Difficulties Encountered During Reporting Month
No difficulties were encountered during the reporting month.
I11. Changes in Key Project Personnel
No changes in key project personnel have occurred.
IV. Sampling and Testing Results
No sampling or testing results were received during the reporting period.

V. Project Schedule

The current Project Schedule, including actual dates for completed tasks. is attached to
this letter.

740 Waukegan Road. Suite 401, Deeheld Hyiois SU0TH Tel (8477 434 9200 Fax. (847) 444 9420
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Mr. Dion Novak 2- December 7, 2004

VI. Activities Planned for Next Reporting Month
The following activities are planned for December 2004:

¢ Assuming USEPA’s comments on the draft RI Report are received on or before
December 10, 2004, responses to the comments and the revised RI Report will be
submitted in December.

If you have any questions concerning this progress report, please do not hesitate to
contact me.

Sincerely,

ENVIRON International Corporation

bl e | o

oss Jones, P.G.
Manager

FRJ:rms

R \Client Project Files\Eagle Zinc-Hillsboro_21-7400E\Monthly Progress Reports (RIF$)\2004 Progress Reports\Dec 2004 progress repont doc

Attachment

cc: Thomas Krueger, Esq. — USEPA, Region 5
Rick Lanham — IEPA, Bureau of Land
Chris English — CH2M Hill
John Ix, Esq. — Dechert
Paul Harper — Eagle-Picher
Gordon Kuntz — Sherwin-Williams Company
Roy Ball — ENVIRON International Corporation
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EAGLE ZINC -RI/FS SC

EAGLE ZINC COMPANY SITE
ID Task Name Start | Finish | Duration [Nov'0[ Dec ‘0[Jan'0 [Feb* [Mar '0 [ Apr 0 | May ‘0| Jun ‘0| Jul ‘02| Aug ‘0| Sep "0 Oct '0 | Nov '0| Dec ‘0| Jan
1 |RUFS Tasks Mon 12/31/01  Sat s/iwos 1231 days - \ : . ‘ : : : : j ; ; ,
2 Preliminary Site Evaluation Report Mon 12/31/01 Thu 3/28/02 88 days
3 Draft Preliminary Site Evaluation Report Mon 12/31/01 Wed 2/13/02 45 days
4 PSE Report Review Meeting Thu 2/14/02 Thu 3/7/02 22 days
5 Agency Comments on PSE Report Thu 3/7/02 Thu 3/7/02 0 days
6 Final PSE Report Fri 3/8/02 Thu 3/28/02 21 days
7 RI/FS Workplan Mon 12/31/01 Thu 7/11/02 193 days
8 Draft RI/FS Workplan Mon 12/31/01 Mon 4/1/02 92 days
9 RI/FS Workplan Review Meeting Tue 4/2/02 Wed 4/17/02 16 days
10 Agency Comments on Draft Draft RI/FS Work Plan Fri 4/19/02 Fri 5/3/02 15 days
11 Final RI/FS Workplan Sat 5/4/02 Wed 6/26/02 54 days
12 Agency Approval of Final RI/FS Workplan Thu 6/27/02 Thu 7/11/02 15 days
13 Phase 1 Source Characterization Technical Memorandum Fri 7/12/02 Mon 3/3/03 235 days
14 Draft Phase 1 Source Characterization Technical Memorandum Fri 7/12/02 Wed 10/9/02 90 days
& [ Phase 1Technical Memorandum Review Meeting ' Wed 10/16/02  Tue 10/29/02 14 days
16 Agency Comments on Draft Phase 1 TM Wed 10/30/02 Thu 11/7/02 9 days
17 Final Phase 1 Source Characterization TM Tue 11/12/02 Mon 12/2/02 21 days
18 Agency Approval of Final Phase 1 TM Tue 12/3/02 Mon 3/3/03 91 days
19 Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Tue 2/17/04 351 days
20 Draft Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Sun 8/10/03 160days | AT A e e
21 Phase 2 Technical Memorandum Review Meeting Mon 8/11/03 Sun 8/24/03 14 days
22 Agency Comments on Draft Phase 2 TM Mon 8/25/03 Tue 11/4/03 T2haye | T TR
23 Final Phase 2 Migration Pathway TM Wed 11/5/03 Tue 11/18/03 14 days
24 Agency Approval of Final Phase 2 TM Fri 11/28/03 Tue 2/17/04 82days | A e
25 Risk Assessment Report Wed 2/18/04  Tue9/21/04 217 days
26 Draft Risk Assessment Report Wed 2/18/04  Wed 3/17/04 29days | T T e
27 Risk Assessment Report Review Meeting Wed 6/2/04 Wed 6/2/04 0 days
28 Agency Comments on Draft Risk Assessment Report Thu 3/18/04 Mon 5/3/04 a7days | LTI A T
29 Final Risk Assessment Report Tue 5/4/04 Thu 8/19/04 108 days
30 Agency Approval of Final Risk Assessment Tue 9/7/04 Tue 9/21/04 5days | ¢TI
31 Remedial Investigation Report Wed 9/22/04 Sun 1/9/05 110 days
32 Draft Remedial Investigation Report Wed 9/22/04 Fri 11/5/04 45days | LTI T
33 Remedial Investigation Report Review Meeting Sat 11/6/04 Thu 11/18/04 13 days
34 Agency Comments on Draft Remedial Investigation Report Sat 11/6/04 Sun 12/5/04 30days | T T A
35 Final Remedial Investigation Report Mon 12/6/04  Sun 12/26/04 21 days
36 Agency Approval of Final Remedial Investigation Report Mon 12/27/04 =~ Sun 1/9/05 14days | ‘ B e i i B T e S G A s e
NOTES : : » : : :
37 Feasibility Study Report Mon 1/10/05  Sat 5/14/05 125 days 1. A monthly progress report will be submitted at the
. end of each calendar month.
38 Draft Feasibility Study Report Mon 110/05 = Thu310/05  60days | . . 7 ‘ ﬁn g\rsasf;"cri];isvg?ag?g: for Agency to provide comments  -----:---
3. Assumes 14 days for Agency to review and approve
39 Feasibility Study Report Review Meeting Fri 3/11/05 Thu 3/24/05 14 days final deliverables.
vvvvvvvvvvvvvvvvvvvvv 4. Assumes Draft Risk Assessment Technical b
40 Agency Comments on Draft Feasibility Study Fri 3/25/05 Sat 4/9/05 16 days Memorandum submitted as proposed in ENVIRON's
January 26, 2004 letter.
1 Final Feasibility Study Report Sun 4/10/05 Sat 4/30/05 21 days
42 Agency Approval of Final Feasibility Study Report Sun 5/1/05 Sat 5/14/05 14days | LT T
Project: EAGLE ZINC Schedule_rev15 110904.mpp Task Split Progress EEEEENNNEE  Milestone ’ Sur

Date: Wed 12/1/04
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ENVIRON

WWW.environcorp.com

November 9, 2004

Mr. Dion Novak

Superfund Division

United States Environmental Protection Agency
77 West Jackson Boulevard, Mail Code: SR-6]
Chicago, IL 60604

Re: Monthly Progress Report — October 2004
Eagle Zinc Site, Hillsboro, Illinois

Dear Mr. Novak:

This progress report has been prepared pursuant to the December 31, 2001
Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in
Hillsboro, Illinois, and includes activities conducted during October 2004.

I.  Activities Conducted During Reporting Month

The following activities were conducted during the reporting period:

e Asrequired in USEPA’s approval letters dated September 21, 2004, certain
revisions were made to the Human Health Risk Assessment (HHRA) and
Ecological Risk Screening Evaluation (ERSE) reports. The revised pages were
submitted to USEPA on October 5, 2004.

e As proposed to USEPA in an electronic mail transmission on October 8, 2004
and approved by USEPA via electronic mail on October 12, 2004, ENVIRON
conducted a supplementary habitat assessment at the site on October 20, 2004.

II. Difficulties Encountered During Reporting Month
No difficulties were encountered during the reporting month.
III. Changes in Key Project Personnel

No changes in key project personnel have occurred.

IV. Sampling and Testing Results

No sampling or testing results were received during the reporting period.

740 Waukegan Road, Suite 401, Deerticid. Hlinos 60015 el (817) 444-9200 Fax: (847) 444-9420
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Mr. Dion Novak -2- November 9, 2004

V. Project Schedule

The current Project Schedule, including actual dates for completed tasks, is attached to
this letter.

V1. Activities Planned for Next Reporting Month

The following activities are planned for November 2004:

e ENVIRON will submit to USEPA the draft Remedial Investigation (RI) Report.
e ENVIRON and the Parties will meet with USEPA to discuss USEPA’s
preliminary comments on the draft RI Report.

e USEPA comments on the draft RI Report will be reviewed and discussed if
received during the reporting period.

If you have any questions concerning this progress report, please do not hesitate to
contact me.

Sincerely,

ENVIRON International Corporation

b e porea

F. Ross Jones, P.G.
Manager

FRJ:rms

R \Client Project Files\Eagle Zinc-Hillsboro_21-7400E\Monthly Progress Reports (RIFS)\2004 Progress Reports\Nov 2004 pragress report.doc

Attachment

cc: Thomas Krueger, Esq. — USEPA, Region 5
Rick Lanham — IEPA, Bureau of Land
Chris English — CH2M Hill
John Ix, Esq. — Dechert
Paul Harper — Eagle-Picher
Gordon Kuntz — Sherwin-Williams Company
Roy Ball - ENVIRON International Corporation
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EAGLE ZINC -RI/FS SCI

EAGLE ZINC COMPANY SITE
ID Task Name | Start | Finish | Duration [Nov '0[ Dec '0[Jan ‘0 [Feb " [Mar 0| Apr ‘0 [ May ‘0] Jun ‘0| Jul ‘02| Aug '0| Sep '0[ Oct '0 | Nov ‘0| Dec ‘0| Jan *
1 |RUFS Tasks Mon 12/31/01  Sat5/14/05 1231 days ; ‘ ‘ : ; ; : : :
2 Preliminary Site Evaluation Report Mon 12/31/01 Thu 3/28/02 88 days
3 Draft Preliminary Site Evaluation Report Mon 12/31/01  Wed 2/13/02 45 days
4 PSE Report Review Meeting Thu 2/14/02 Thu 3/7/02 22 days
S Agency Comments on PSE Report Thu 3/7/02 Thu 3/7/02 0 days
6 Final PSE Report Fri 3/8/02 Thu 3/28/02 21 days
7 RIFS Workplan Mon 12/31/01  Thu7/11/02 193 days
8 Draft RI/FS Workplan Mon 12/31/01  Mon 4/1/02 92 days
9 RI/FS Workplan Review Meeting Tue 4/2/02 Wed 4/17/02 16 days
10 Agency Comments on Draft Draft RI/FS Work Plan Fri 4/19/02 Fri 5/3/02 15 days
1" Final RI/FS Workplan Sat 5/4/02 Wed 6/26/02 54 days
12 Agency Approval of Final RI/FS Workplan Thu 6/27/02 Thu 7/11/02 15 days
13 Phase 1 Source Characterization Technical Memorandum Fri 7/12/02 Mon 3/3/03 235 days
14 Draft Phase 1 Source Characterization Technical Memorandum Fri 7/12/02 Wed 10/9/02 90 days
15 Phase 1Technical Memorandum Review Meeting Wed 10/16/02  Tue 10/29/02 14 days
16 Agency Comments on Draft Phase 1 TM Wed 10/30/02  Thu 11/7/02 9 days
17 Final Phase 1 Source Characterization TM Tue 11/12/02 Mon 12/2/02 21 days
18 Aéency Approval of Final Phase 1 TM Tue 12/3/02 Mon 3/3/03 91 days
19 Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Tue 2/17/04 351 days
20 Draft Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Sun 8/10/03 160 days
21 Phase 2 Technical Memorandum Review Meeting Mon 8/11/03  Sun 8/24/03 14 days
22 Agency Comments on Draft Phase 2 TM Mon 8/25/03 ~ Tue 11/4/03 T2days | T T T T T A T
23 Final Phase 2 Migration Pathway TM Wed 11/5/03 ~ Tue 11/18/03 14 days ?
24 Agency Approval of Final Phase 2 TM Fri11/28/03  Tue 2/17/04 82days | ¢TI T T T AT e e e
25 Risk Assessment Report Wed 2/18/04 Tue 9/21/04 217 days
|
26 Draft Risk Assessment Report Wed 2/18/04  Wed 3/17/04 29days | T I T A
27 Risk Assessment Report Review Meeting Wed 6/2/04 Wed 6/2/04 0 days
28 Agency Comments on Draft Risk Assessment Report Thu 3/18/04 Mon 5/3/04 A7days | T T T
29 Final Risk Assessment Report Tue 5/4/04 Thu 8/19/04 108 days
30 Agency Approval of Final Risk Assessment Tue 9/7/04 Tue 9/21/04 5days | 1A e e
31 Remedial Investigation Report Wed 9/22/04 = Sun 1/9/05 110 days
32 Draft Remedial Investigation Report Wed 9/22/04  Fri 11/5/04 45days | T
33 Remedial Investigation Report Review Meeting Sat 11/6/04 Thu 11/18/04 13 days
34 Agency Comments on Draft Remedial Investigation Report Sat 11/6/04 Sun 12/5/04 . 30days | T A T
35 Final Remedial Investigation Report Mon 12/6/04 Sun 12/26/04 21 days
36 Agency Approval of Final Remedial Investigation Report Mon 12/27/04  Sun 1/9/05 14days | oS L A T B
- NOTES ‘ ; ‘ : , !
37 Feasibility Study Report Mon 1/10/06  Sat5M4/06 125 days 1. A monthly progress report will be submitted at the
end of each calendar month.
38 Draft Feasibility Study Report Mon 1/10/05  Thu3/0/05  60days | . . gn Qrsasfltlz‘;isvz(r)aglaeyss. for Agency to provide comments  ---------
3. Assumes 14 days for Agency to review and approve
39 Feasibility Study Report Review Meeting Fri 3/11/05 Thu 3/24/05 14 days final deliverables.
77777777777777777777 4. Assumes Draft Risk Assessment Technical e
40 Agency Comments on Draft Feasibility Study Fri 3/25/05 Sat 4/9/05 16 days ‘ Memorandum submitted as proposed in ENVIRON's ‘
January 26, 2004 letter.
41 Final Feasibility Study Report Sun 4/10/05 Sat 4/30/05 21 days
42 Agency Approval of Final Feasibility Study Report Sun 5/1/05 Sat 5/14/05 f4days | T T T
Project: EAGLE ZINC Schedule_rev15 110904.mpp Task Split Progress SN Milestone ’ Som

Date: Tue 11/9/04
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ENVIRON

September 8, 2004

Mr. Dion Novak

Superfund Division

United States Environmental Protection Agency
77 West Jackson Boulevard, Mail Code: SR-6J
Chicago, IL 60604

Re: Monthly Progress Report — August 2004
Eagle Zinc Site, Hillsboro, Illinois

Dear Mr. Novak:
This progress report has been prepared pursuant to the December 31, 2001
Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in
Hillsboro, Illinois, and includes activities conducted during August 2004.
I.  Activities Conducted During Reporting Month
The following activities were conducted during the reporting period:
e The revised reports entitled Ecological Risk Screening Evaluation and
Human Health Risk Assessment were completed and submitted to USEPA
on August 19, 2004.
II. Difficulties Encountered During Reporting Month
No difficulties were encountered during the reporting month.
III. Changes in Key Project Personnel

No changes in key project personnel have occurred.

IV. Sampling and Testing Results

No sampling or testing results were received during the reporting period.

\ V. Project Schedule

w The current Project Schedule, including actual dates for completed tasks, is attached
‘ to this letter.

|

| VI. Activities Planned for Next Reporting Month

The following activities are planned for September 2004:

WWW.environcorp.com 740 Waukegan Road, Suite 401, Deerfield. llhnois 60015 Tel: (847) 444-9200 Fax: (847) 444-9420
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Mr. Dion Novak -2- September 8, 2004

e Review and discuss any additional comments received from USEPA
concerning the above-referenced risk assessment reports.

e Initiate compilation of Remedial Investigation Report following receipt of
final USEPA approval of the risk assessment reports.

If you have any questions concerning this progress report, please do not hesitate to
contact me.

Sincerely,

ENVIRON International Corporation

F Ao Yo

F. Ross Jones, P.G.
Manager

FRIJ:rms

R \Client Project Files\Eagle Zinc-Hillsboro_21-7400E\Monthly Progress Reports (RIFS)'2004 Progress Reports\Sept 2004 progress report.doc

Attachment

cc: Thomas Krueger, Esq. — USEPA, Region 5
Rick Lanham — IEPA, Bureau of Land
Chris English — CH2M Hill
John Ix, Esq. — Dechert
Paul Harper - Eagle-Picher
Gordon Kuntz — Sherwin-Williams Company
Roy Ball — ENVIRON International Corporation
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EAGLE ZINC COMPANY
ID Task Name | sat [ Finish ' | Duration [Nov'01|Dec'01[Jan'02 [Feb'02|Mar'02 [Apr'02 [ May 02 [Jun'02 [Jul'02 [Aug'02 [Sep'02|Oct'02 |Nov'02|Dec 02 |Jan'0
1 | RUFS Tasks Mon 12/31/01  Wed 511/05 1228 days . ‘ . : | .
2 Preliminary Site Evaluation Report Mon 12/31/01  Thu 3/28/02 88 days
3 Draft Preliminary Site Evaluation Report Mon 12/31/01 ~ Wed 2/13/02 45 days
4 PSE Report Review Meeting Thu 2/14/02 Thu 3/7/02 22 days
5 Agency Comments on PSE Report Thu 3/7/102 Thu 3/7/102 0 days
6 Final PSE Report Fri 3/8/02 Thu 3/28/02 21 days
7 RUFS Workplan Mon 12/31/01  Thu7M102 193 days
8 Draft RUFS Workplan Mon 12/31/01 Mon 4/1/02 92 days
9 RUFS Workplan Review Meeting Tue 4/2/02 Wed 4/17/02 16 days
10 Agency Comments on Draft Draft RI/FS Work Plan Fri 4/19/02 Fri 5/3/02 15 days
1 Final RIUFS Workplan Sat 5/4/02 Wed 6/26/02 54 days
12 Agency Approval of Final RVFS Workplan Thu 6/27/02 Thu 7/11/02 15 days
13 Phase 1 Source Characterization Technical Memorandum Fri 7112102 Mon 3/3/03 235 days
14 Draft Phase 1 Source Characterization Technical Memorandum Fri 712102 Wed 10/9/02 90 days
15 Phase 1Technical Memorandum Review Meeting " Wed 10/16/02 Tue 10/29/02 14 days
16 Agency Comments on Draft Phase 1 TM Wed 10/30/02 Thu 11/7/02 9days
i Final Phase 1 Source Characterization TM Tue 11/12/02 Mon 12/2/02 21 days
18 Agency Approval of Final Phase 1 TM Tue 12/3/02 Mon 3/3/03 91 days
19 Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Tue 2/17/04 351 days
20 Draft Phase 2 Migration P: y Technical M dum Tue 3/4/03 Sun 8/10/03 f60days | & L U ToEeTommmEmR e T A e e
21 Phase 2 Technical Memorandum Review Meeting Mon 8/11/03 Sun 8/24/03 14 days
2 Agency Comments on Draft Phase 2 TM Mon 8/25/03 Tue 11/4/07 Z2daye | 0 0 aE IR i =
23 Final Phase 2 Migration Pathway TM | Wed 11/503 = Tue 1118/03 14 days
24 Agency Approval of Final Phase 2 TM Fri 11/28/03 Tue 2/17/04 82days | T
25 Risk Assessment Report Wed 2/18/04 Sat 9/18/04 214 days
26 Draft Risk Assessment Report Wed 2/18/04 = Wed 3/17/04 M/dmsa | S T T T e
27 Risk A 1t Report Review Meeting Wed 6/2/04 Wed 6/2/04 0 days
28 Agency Comments on Draft Risk Assessment Rebort Thu 3/18/04 Mon 5/3/04 Tdave | o o 0T Tyl et
29 Final Risk Assessment Report Tue 5/4/04 Thu 8/19/04 108 days
30 Agency Approval of Final Risk Assessment Fri 8/20/04 Sat 9/18/04 30days | T
31 Remedial Investigation Report Sun 9/19/04 Thu 1/6/05 110 days
32 Draft Remedial Investigation Report Sun 9/19/04 Tue 11/2/04 a45days | LU
33 Remedial Investigation Report Review Meeting - Wed 11/3/04 | Tue 11/16/04 14 days
34 Agency Comments on Draft Remedial Investigation Report Wed 11/17/04 = Thu 12/2/04 Bdays | T T T T T T e
35 Final Remedial Investigation Report Fri 12/3/04 Thu 12/23/04 21 days
36 Agency Approval of Final Remedial Investigation Report Fri 12124/04 Thu 1/6/05 14days | BT - T CoTTTTTT S
NOTES: ; : ' 1 .
37 Feasibility Study Report FA1705 | WedS1M105 | 125days 1. A monthly progress report will be submitted at the
end of each calendar month.
38 Draft Feasibility Study Report Fri 1/7/05 Mon 3/7/05 60days | . T 2. Assumes 30 days for Agency to provide comments T
on draft deliverables.
39 Feasibility Study Report Review Meeting Tue3/8/05 = Mon321/05 = 14days 3. Assumes 14 days for Agency to review and approve
final deliverables.
= ; e oot T g e e S 4. Assumes Draft R.lsk Assessment Tgchmcal B S
Memorandum submitted as proposed in ENVIRON's
i January 26, 2004 letter.
a1 Final Feasibility Study Report Thu 4/7/05 Wed 4127/05 21 days ‘ ‘ ‘ .
42 Agency Approval of Final Feasibility Study Report Thu 4/28/05 = Wed 5/11/05 T 770N E S T R e T T
Project: EAGLE ZINC Schedule_rev13 090804.mpp i et o =] i
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ENVIRON

August 9, 2004

Mr. Dion Novak

Superfund Division

United States Environmental Protection Agency
77 West Jackson Boulevard, Mail Code: SR-6J
Chicago, IL. 60604

Re:  Monthly Progress Report — July 2004
Eagle Zinc Site, Hillsboro, Illinois

Dear Mr. Novak:
This progress report has been prepared pursuant to the December 31, 2001 Administrative
Order by Consent (AOC) for the Eagle Zinc Company site located in Hillsboro, Illinois. and
includes activities conducted during July 2004.
I.  Activities Conducted During Reporting Month

The following activities were conducted during the reporting period:

e ENVIRON submitted a letter to USEPA dated July 15, 2004 providing detailed
responses to USEPA’s May 3, 2004 comment letter concerning the March 2004
draft Screening Level Ecological Risk Assessment (SLERA).

e USEPA issued a letter dated July 29, 2004, which indicated that the responses
and proposed document revisions to the draft Human Health Risk Assessment
(HHRA) contained in ENVIRON"s June 29, 2004 letter to USEPA are

acceptable and reflect recent discussions. USEPA further requested submission
of the revised HHRA by August 19, 2004.

o USEPA issued a letter dated July 29, 2004, which conditionally approved the
responses and proposed document revisions to the'SLERA contained in
ENVIRON’s July 15, 2004 letter. USEPA further requested submission of the
revised report by August 19, 2004.

II.  Difficulties Encountered During Reporting Month

No difficulties were encountered during the reporting month.
III. Changes in Key Project Personnel

No changes in key project personnel have occurred.

IV. Sampling and Testing Results

No sampling or testing results were received during the reporting period.

WWW.eNvironcorp.com 740 Waukegan Road, Suite 401, Deerfield, lllinois 60015  Tel: (847) 444-9200 Fax: (847) 444-9420
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Mr. Dion Novak -2- August 9, 2004
V. Project Schedule

The current Project Schedule, including actual dates for completed tasks, is attached to
this letter.

VI. Activities Planned for Next Reporting Month
The following activities are planned for August 2004:
e Submit the revised risk assessment reports by August 19, 2004.

If you have any questions concerning this progress report, please do not hesitate to contact
me.

Sincerely,

ENVIRON International Corporation

3. fina o

F. Ross Jones, P.G.
Manager

FRJ:rms
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cc: Thomas Krueger, Esq. - USEPA, Region 5
Rick Lanham — [EPA, Bureau of Land
Chris English — CH2M Hill
John Ix, Esq. — Dechert
Paul Harper — Eagle-Picher
Gordon Kuntz — Sherwin-Williams Company
Roy Ball - ENVIRON International Corporation
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EAGLE ZINC -
EAGLE ZINC COMP,
D Task Name [ Start Finish | Duration |Nov'01[Dec 01 [Jan'02 [Feb'02|Mar ‘02 [Apr'02 | May'02 [Jun'02 [Jul'02 [Aug'02 [Sep'02]Oct'02 |Nov '02|Dec'02
1 |RIFS Tasks Mon 12/31/01  Tue 4/26/05 p 1213 days ' ' . ‘ ! . . . . ‘
2 Preliminary Site Evaluation Report Mon 12/31/01  Thu 3/28/02 88days | . Preliminary Site Evaluation Report . . . . ol
3 Draft Preliminary Site Evaluation Report Mon 12/31/01  Wed 2/13/02 45 days
4 PSE Report Review Meeting Thu 2/14/02 Thu 3/7/02 22 days
5 Agency Comments on PSE Report Thu 3/7/02 Thu 3/7/02 0 days
6 Final PSE Report Fri3/go2 | Thu3/28/02 21 days
7 RUFS Workplan Mon 12/31/01  Thu7M1/02 193 days
8 Draft RIFS Workplan Mon 12/31/01 ~ Mon 4/1/02 92 days
9 RUFS Workplan Review Meeting Tue 4/2/02 Wed 4/17/02 16 days
10 Agency Comments on Draft Draft RI/FS Work Plan Fri 4/19/02 Fri 5/3/02 15 days
1 Final RUFS Workplan | sat5/4/02 Wed 6/26/02 54 days
12 Agency Approval of Final RIFS Workplan Thu 6/27/02 Thu 7/11/02 15 days
13 Phase 1 Source Characterization Technical Memorandum Fri 7112102 Mon 3/3/03 235 days
14 Draft Phase 1 Source Characterization Technical Memorandum Fri 7112/02 Wed 10/9/02 90 déﬁ
15 Phase 1Technical Memorandum Review Meeting " Wed 10/16/02 Tue 10/29/02 14 days
16 Agency Comments on Draft Phase 1 TM Wed 10/30/02 Thu 11/7/02 9days
17 Final Phase 1 Source Characterization TM Tue 11/12/02 Mon 12/2/02 21 days
: 18 Agency Approval of Final Phase 1 TM Tue 12/3/02 Mon 3/3/03 91 days
19 Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Tue 2/17/04 351 days
20 Draft Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Sun 8/10/03 160deys | ¢ L 0TI TnemsEes R e s et ey
21 Phase 2 Technical Memorandum Review Meeting Mon 8/11/03 Sun 8/24/03 14 days
2 - Agency Comments on Draft Phase 2 TM | Mon8/2503 - Tue t1/4/03 72days | e L e SR ey FesEes 2o
23 ~ Final Phase 2 Migration Pathway TM : | Wed11/503  Tue 11/18/03 14 days
24 Agency Approval of Final Phase 2 TM ' Fri 11/28/03 Tue 2/17/04 iR S e e e B
25 Risk Assessment Report Wed 2/18/04 Fri 9/3/04 199 days
26 Draft Risk Assessment Report Wed 2/18/04 | Wed 3/17/04 29days | 7 T T A W L ey o ETTTTTTTTTT
27 Risk Assessment Report Review Meeting Wed 6/2/04  Wed 6/2/04 0 days
] S T ek S N NS N - | S R [ SRR P ) U . s e R N OO SR MO :
28 Agency Comments on Draft Risk Assessment Report Thu 3/18/04 Mon 5/3/04 47 days 1
29 Final Risk Assessment Report Tue 5/4/104 Thu 8/19/04 108 days
30 Agency Approval of Final Risk Assessment Fri 8/20/04 Fri 9/3/04 Bdays | T
31 Remedial Investigation Report Sat 9/4/04 Wed 12/22/04 110 days
32 Draft Remedial Investigation Report ' Sat 9/4/04 Mon 10804 | 45days | . 1T
33 Remedial Investigation Report Review Meeting | Tue 10/19/04 Mon 11/1/04 14 days
34 Agency Comments on Draft Remedial Investigation Report Tue 117204 = Wed 11704 | 16days | 1T e
35 Final Remedial Investigation Report Thu 11/18/04 ~ Wed 12/8/04 21 days : :
3% Agency Approval of Final Remedial Investigation Report Thu12/9/04 = Wed 12722104  14days | % e P BRRREREEG T  E
: : - NOTES: : : ] : ‘ :
37 Sl bty Somdy Report Thu 1272304 | -Tus 43RG | 120 days f 5 1. A monthly progress report will be submitted at the
: : . end of each calendar month. |
38 Draft Feasibility Study Report Thu12/23/04 = Sun22005  60days | | S i .~ 2. Assumes 30 days for Agency to provide comments j
: . . on draft deliverables.
39 Feasibility Study Report Review Meeting Mon 2/21/05 | Sun 3/6/05 14 days : } j 3. Assumes 14 days for Agency to review and approve
: : . final deliverables. ‘ |
40 Agency Comments on Draft Feasibility Study Mon 3/7/05 Tue 3/22/05 16days | | R LLLLL 4. mes Draft R,ls k ment T_eChmcaI i T
Memorandum submitted as proposed in ENVIRON's
i January 26, 2004 letter.
41 Final Feasibility Study Report Wed 3/23/05 = Tue 4/12/05 21 days _ , : ‘
42 Agency Approval of Final Feasibility Study Report Wed 413/05  Tue 4/26/05 T B S I M T T T A
Project: EAGLE ZINC Schedule_rev12 080904. mpp ' [ —— i
Date: Mon 8/9/04 Task Spiit P ai it Progress Milestone ’ Summary ‘
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ENVIRON

March 9, 2004

Mr. Dion Novak

Superfund Division

United State Environmental Protection Agency
77 West Jackson Boulevard, Mail Code: SR-6J
Chicago. IL 60604

Re: Monthly Progress Report — February 2004
Eagle Zinc Site, Hillsboro. Illinois

Dear Mr. Novak:
This progress report has been prepared pursuant to the December 31, 2001
Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in
Hillsboro, Illinois, and includes activities conducted during February 2004.
I.  Activities Conducted During Reporting Month
Activities conducted during the reporting period included:
e Continued implementation of risk assessment tasks.
e Held meeting with USEPA and CH2M Hill representatives on February 18,
2004 to discuss additional comments contained in USEPA’s December 30,
2003 letter and ENVIRON’s January 26, 2004 response letter concerning
methodologies proposed for completion of the baseline human health risk
assessment and screening level ecological risk assessment.
II. Difficulties Encountered During Reporting Month
No difficulties were encountered during the reporting month.
III. Changes in Key Project Personnel
No changes in key project personnel have occurred.

IV. Sampling and Testing Results

No sampling or testing results were received during the reporting period.

T40 Waukegan Road « Suice 401 « Deerticld, Hlinois 60015 « Tel: (847) 444-9200 « Fax: (847) 4a44-9420
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Mr. Dion Novak -2- March 9, 2004

V. Project Schedule

The current Project Schedule, including actual dates for completed tasks, is attached
to this letter.

VI. Activities Planned for Next Reporting Month

The following activities are planned for March 2004:

e Continue implementation of the baseline risk assessments. As discussed
during the February 18, 2004 meeting with USEPA, the Risk Assessment
Technical Memorandum will be submitted on March 15, 2004.

e Assuggested by USEPA at the meeting, CH2M Hill representatives
conducted a visit to the site on March 3, 2004. The CH2M Hill
representatives were accompanied by ENVIRON and Limno-Tech
representatives.

If you have any questions concerning this progress report, please do not hesitate to
contact me.

Sincerely,

ENVIRON International Corporation

F Mo Jorug
F. Ross Jones, P.G.
Manager

FRJ:alb

R\ Eagle Zinc-Hillsboro\Monthty Progress Report (RIFS)\Progress Report-March2004.Itr.doc

Attachment

cc: Thomas Krueger, Esq. — USEPA Region 5
Rick Lanham — IEPA Bureau of Land
Chris English — CH2M Hill
John Ix, Esq. — Dechert
Paul Harper - Eagle-Picher
Gordon Kuntz — Sherwin-Williams
Roy Ball - ENVIRON
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EAGLE ZINC COMPANY Si
ID Task Name Stat | Finish | Duration |[Nov'01|Dec '01]Jan '02 |Feb'0 | Mar ‘02| Apr ‘02| May '02] Jun '02] Jul ‘02 |Aug ‘02| Sep '02| Oct 02 | Nov'
1 |RUFS Tasks Mon 12/31/01  Sun1/9/06 1106 days : : : : ‘ :
2 Preliminary Site Evaluation Report Mon 12/31/01 Thu 3/28/02 88 days ‘ 3 ‘
3 Draft Preliminary Site Evaluation Report Mon 12/31/01  Wed 2/13/02 45 days
4 PSE Report Review Meeting Thu 2/14/02 Thu 3/7/02 22 days
5 Agency Comments on PSE Report Thu 3/7/02 Thu 3/7/02 0 days
6 Final PSE Report Fri 3/8/02 Thu 3/28/02 21 days
7 RUFS Workplan Mon 12/31/01  Thu7/11/02 193 days
8 Draft RIFS Workplan Mon 12/31/01  Mon 4/1/02 92 days
9 RUFS Workplan Review Meeting Tue 4/2/02  Wed 4/17/02 16 days
10 Agency Comments on Draft Draft RUFS Work Plan Fri 4/19/02 Fri 5/3/02 15 days
1 Final RVFS Workplan Sat 5/4/02 Wed 6/26/02 54 days
12 Agency Approval of Final RI/FS Workplan Thu 6/27/02 Thu 7/11/02 15 days
13 Phase 1 Source Characterization Technical Memorandum Fri 7112/02 Mon 3/3/03 235 days
14 Draft Phase 1 Source Characterization Technical Memorandum Fri7/12/02 ~ Wed10/9/02 90 days
15 Phase 1Technical Memorandum Review Meeting Wed 10/16/02  Tue 10/29/02 14 days
16 Agency Comments on Draft Phase 1 TM Wed 10/30/02  Thu 11/7/02 9 days
17 Final Phase 1 Source Characterization TM Tue 11/12/02  Mon 12/2/02 21 days
18 Agency Approval of Final Phase 1 TM Tue12/3/02  Mon 3/3/03 91 days
19 Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Tue 2/17/04 351 days
20 Draft Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Sun 8/10/03 160days | . LT
21 Phase 2 Technical Memorandum Review Meeting Mon 8/11/03 Sun 8/24/03 14 days
22 Agency Comments on Draft Phase 2 TM Mon 8/25/03  Tue 11/4/03 T20E. | T i e e e e T
23 Final Phase 2 Migration Pathway TM Wed 11/5/03  Tue 11/18/03 14 days
24 Agency Approval of Final Phase 2 TM Fri11/28/03  Tue 2/17/04 N R D e T T R
25 Risk Assessment Report Wed 2/18/04 Wed 5/19/04 92 days
26 Draft Risk Assessment Report Wed 2/18/04  Mon 3/15/04 L2 O R - R T
27 Risk Assessment Report Review Meeting Tue 3/16/04  Mon 3/29/04 14 days
28 Agency Comments on Draft Risk Assessment Report Tue3/30/04 Wed 411404  16days | . | LT TTIIIIITIIITIITIIIIAIIIIIIA
29 Final Risk Assessment Report Thu 4/15/04  Wed 5/5/04 21 days
30 Agency Approval of Final Risk Assessment Thu5/6/04 = Wed 5/19/04 Tddays | T e
31 Remedial Investigation Report Thu5/20/04  Mon9/6/04 110 days
32 Draft Remedial Investigation Report Thu 5/20/04 Sat 7/3/04 T S T
33 Remedial Investigation Report Review Mesting Sun 7/4/04 Sat 7117/04 14 days
34 Agency Comments on Draft Remedial Investigation Report Sun7/18/04  Mon 8/2/04 T S R S S A
35 Final Remedial Investigation Report Tue 8/3/04  Mon 8/23/04 21 days
36 Agency Approval of Final Remedial Investigation Report Tue 8/24/04  Mon 9/6/04 14days | S s R R R i
NOTES: ‘ : ,
37 Feasibility Study Report Tue9/7/04  Sun1/8/05 125 days 1. A monthly progress report will be
: : submitted at the end of each calendar month. :
- Draft Feasibility Study Report Tue9/704  Fi11504  60days | 2. Assumes 30 days for Agency to provide
; comments on draft deliverables. :
39 Feasibility Study Report Review Meeting Sat11/6/04  Fri11/19/04 14 days 3. Assumes 14 days for Agency to review
- and approve final deliverables. :
40 Agency Comments on Draft Feasibility Study Sat 112004  Sun12504  16days | . . . 4. Assumes Draft Risk Assessment
41 Final Feasibility Study Report Mon 12/6/04  Sun 12/26/04 21 days
42 Agency Approval of Final Feasibility Study Report Mon 12/27/04  Sun 1/9/05 $hdays - § ¢ 0y LI ooorooremmtennmmsmmaamemast o
Prcjest: EAGLE ZINC Schackle rov7m|  7oqy Spiit . Progress N Vilestone E 3 Summary ko
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ENVIRON

October 7, 2003

Mr. Dion Novak

Superfund Division

United State Environmental Protection Agency
77 West Jackson Boulevard

Mail Code: SR-6J

Chicago, IL 60604

Re: Monthly Progress Report — September 2003
Eagle Zinc Site, Hillsboro, Illinois

Dear Mr. Novak:

This progress report has been prepared pursuant to the December 31, 2001
Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in
Hillsboro, Illinois, and includes activities conducted during September 2003.

I.  Activities Conducted During Reporting Month

Activities conducted during the reporting period included:

e Revised draft Phase 2 Technical Memorandum and submitted the revised
document to USEPA and IEPA on September 26, 2003,

o Initiated baseline human health risk assessment and screening level
ecological risk assessment.

II. Difficulties Encountered During Reporting Month

No difficulties were encountered during the reporting month.
III. Changes in Key Project Personnel

No changes in key project personnel have occurred.
IV. Sanpling and Testing Results

No sampling or testing results were received during the reporting period.

i Wiaiakcean Road « Suiic qob .
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Mr. Dion Novak -2- October 7, 2003

V. Project Schedule

The current Project Schedule, including actual dates for completed tasks, is attached
to this letter.

V1. Activities Planned for Next Reporting Month

The following activities are planned for October 2003:

e Review and discuss any additional comments on the draft Phase 2 Technical
Memorandum received from USEPA and finalize the document as appropriate.

e Continue implementation of baseline risk assessments

e Discuss preliminary risk assessment findings in conference call with the
Agencies on October 14, 2003.

If you have any questions concerning this progress report, please do not hesitate to
contact me.

Sincerely,

ENVIRON International Corporation

%, 1l /QWL
F. Ross Jones, P.G.
Manager

FRIJ:alb

R:\ Eagle Zinc-Hillsboro\Monthly Progress Report (RIFS)\Progress Report-October 2003 1tr.doc

Attachment

cc: Thomas Krueger, Esq. — USEPA Region 5
Rick Lanham — IEPA Bureau of Land
Chris English — CH2M Hill
John Ix, Esq. — Dechert
Paul Harper — Eagle-Picher
Doug Ucci — QMG: representing Eagle-Picher
Gordon Kuntz — Sherwin-Williams
Roy Ball - ENVIRON
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EAGLE ZINC -RI/FS
EAGLE ZINC COMPANY £
D Task Name | start Nov'01 [Dec'01 [Jan'02 [Feb'02|Mar'02 [Apr'02 |May'02 [Jun'02 |Jul'02 [Aug'02 [Sep'02 [Oct'02 |Nov'02 |Dec'
1 |RUFS Tasks Mon 12/31/01 : : : : . : : : : v ‘
2 Preliminary Site Evaluation Report Mon 12/31/01
3 Dratft Preliminary Site Evaluation Report Mon 12/31/01
4 PSE Report Review Meeting Thu 2/14/02 e : : :
5 Agency Comments on PSE Report Thu 3/7/02 ‘ : | :
6 Final PSE Report Fri 3/8/02 : : ‘
7 RUFS Workplan Mon 12/31/01 RUFS wﬁ"‘:ﬂ
8 Draft RUFS Workplan Mon 1203101 |1 e e R
9 RUFS Workplan Review Meeting Tue 4/2/02
10 Agency Comments on Draft Draft RUFS Work Plan Figeo2 | T
11 Final RIFS Workplan Sat 5/4/02
12 Agency Approval of Final RIFS Workplan Thu 6/27/02
@ ynine : : : 5
13 Phase 1 Source Characterization Technical Memorandum Fri 7112102 : Phase 1 Source Characterization Technic:
14 Draft Phase 1 Source Characterization Technical Memorandum Fri 7/12/02
15 Phase 1Technical Memorandum Review Meeting Wed 10/16/02
16 Agency Comments on Draft Phase 1 TM Wed 10/30/02
17 Final Phase 1 Source Characterization TM Tue 11/12/02
18 Agency Approval of Final Phase 1 TM Tue 12/3/02
19 Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03
20 Draft Phase 2 Migration Pathway Technical Memorandum Tue 303 | T
21 Phase 2 Technical Memorandum Review Meeting Mon 8/11/03
22 Agency Comments on Draft Phase 2 TM [T S - A S T B g
23 Final Phase 2 Migration Pathway TM Wed 9/10/03
24 Agency Approval of Final Phase 2 TM Wed10M/03 | 0
25 Risk Assessment Report Wed 10/15/03
26 Draft Risk Assessment Report Wed10/15/03 | T e
27 Risk Assessment Report Review Meeting Sun 12/14/03
28 Agency Comments on Draft Risk Assessment Report AR Y- R R e R e
29 Final Risk Assessment Report Tue 1/13/04
30 Agency Approval of Final Risk Assessment Tee 204 | & Tt mawmemmmmm e e e e e
31 Remedial Investigation Report Tue 2/117/04
32 Draft Remedial Investigation Report Tee287B4 [ 5 i e
33 Remedial Investigation Report Review Meeting Fri 4/2/04 )
34 Agency Comments on Draft Remedial Investigation Report 7T T R T e
35 Final Remedial Investigation Report Sun 5/2/04
3% Agency Approval of Final Remedial Investigation Report SunSR304 | T R s S et e S S S S e
37 Feasibility Study Report Sun 6/6/04 NOTES: ‘ :
38 Draft Feasibity Study Report SunGBloa | i 1. A monthly progress report willbe - ieee
submitted at the end of each calendar
39 Feasibility Study Report Review Meeting Thu 8/5/04 month.
‘ 2. Assumes 30 days for Agency to
40 Agency Comments on Draft Feasibility Study ThugMgloa | T "~ provide comments on draft IR A
41 Final Feasibility Study Report Sat 9/4/04 | ‘ | '
42 Agency Approval of Final Feasibility Study Report Y757 I R A S R e AR R
s Do s Task split .. Progress I \ilestone & Summary
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ENVIRON

July 8, 2004

Mr. Dion Novak

Superfund Division

United States Environmental Protection Agency
77 West Jackson Boulevard, Mail Code: SR-6J
Chicago, IL 60604

Re: Monthly Progress Report — June 2004
Eagle Zinc Site, Hillsboro, lilinois

Dear Mr. Novak:

This progress report has been prepared pursuant to the December 31, 2001 Administrative
Order by Consent (AOC) for the Eagle Zinc Company site located in Hillsboro, Illinois, and
includes activities conducted during June 2004.

I.  Activities Conducted During Reporting Month
The following activities were conducted during the reporting period:

¢ A technical review meeting for the draft Human Health and Ecological Risk
Assessment Reports was held with USEPA and its representatives on June 2,
2004.

e A letter was received from Thomas Krueger, Esq., via electronic mail, on June
8, 2004 that memorialized several of the agreements reached during the
meeting.

e A letter from John Ix, Esq. was sent to Thomas Krueger, Esq. on June 15, 2004,

which addressed the draft ecological risk assessment, and transmitted draft deed
restriction language.

e On June 29,2004, ENVIRON submitted detailed responses to USEPA’s May 2,
2004 comments concerning the March 2004 draft Human Health Risk
Assessment.
II. Difficulties Encountered During Reporting Month
No difficulties were encountered during the reporting month.
III. Changes in Key Project Personnel
No changes in key project personnel have occurred.

IV. Sampling and Testing Results

No sampling or testing results were received during the reporting period.

www.environcorp.com 740 Waukegan Road, Suite 401, Deerfietd. lllinois 60015  Tel: (847) 444-9200 Fax: (847) 444-9420
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Mr. Dion Novak -2- July 8, 2004
V. Project Schedule

The current Project Schedule, including actual dates for completed tasks, is attached to
this letter. As actual dates have not been established for the submission of the final
Risk Assessment Reports, the schedule is displayed only through the “Risk Assessment
Report Review Meeting.” Following the determination of the risk assessment
submission dates, progress reports will include anticipated schedule dates for all project
milestones.

VI. Activities Planned for Next Reporting Month
The following activities are planned for July 2004:

e Detailed responses to USEPA’s comments on the draft Screening Level
Ecological Risk Assessment will be submitted to USEPA on or before July 13,
2004.

e Any further comments received from USEPA concerning the draft Human
Health Risk Assessment will be addressed and the document will be finalized
pending resolution of any outstanding issues.

If you have any questions concerning this progress report, please do not hesitate to contact
me.

Sincerely,

ENVIRON International Corporation

F. Ross Jones, P.G.
Manager

FRJ:rms

R \Client Project Files\Eagle Zinc-Hillsboro_21-7400E\Monthly Progress Reports {RIFS)\2004 Progress Reports\uly 2004 progress report doc

Attachment

cc: Thomas Krueger, Esq. — USEPA, Region 5
Rick Lanham — IEPA, Bureau of Land
Chris English — CH2M Hill
John Ix, Esq. — Dechert
Paul Harper — Eagle-Picher
Gordon Kuntz — Sherwin-Williams Company
Roy Ball - ENVIRON International Corporation
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EAGLE ZINC -RI/FS

EAGLE ZINC COMPANY SI
ID Task Name Stat |  Finish [ Duraton [Nov'01 [Dec'01 [Jan'02 [Feb'02 [Mar'02 [Apr'02 [May'02 [Jun'02 [Ju'02 [Aug'02 [Sep'02 ¢
1 |RUFS Tasks Mon 12/31/01  Wed 6/2/04 884 days : ; ! g ' ' : : : !
2 Preliminary Site Evaluation Report " Mon1231/01  Thu3/28/02  88days | | Preliminary Site Evaluation Report T TTTTumTorimmaTemoomeameereeeen
3 Draft Preliminary Site Evaluation Report " Mon 12/31/01  Wed 2/13/02 = 45 days
4 PSE Report Review Meeting Thu2/14/02  Thu 3/7/02 22 days
5 Agency Comments on PSE Report Thu 3/7/02 Thu 3/7/02 0 days
6 Final PSE Report Fri 3/8/02 Thu 3/28/02 21 days
7 RIFS Workplan | Mon12/31/01 = Thu7/M1/02 193 days
8 * Draft RI/FS Workplan Mon 12/31/01  Mon4//02 | 92days
9 RI/FS Workplan Review Meeting Tue 4/2/02 = Wed 4/17/02 16 days
10 Agency Comments on Draft Draft RI/FS Work Plan Fri4/19/02  Fri5/3/02 15 days
11 Final RI/FS Workplan Sat5/4/02 = Wed 6/26/02 . 54 days
12 Agency Approval of Final RI/FS Workplan Thu 6/27/02 Thu 7/11/02 15 days
13 Phase 1 Source Characterization Technical Memorandum Fri 7112/02 Mon 3/3/03 235 days
14 Draft Phase 1 Source Characterization Technical Memorandum Fri 7/12/02 Wed 10/9/02 | 90 days
15 Phase 1Technical Memorandum Review Meeting " Wed 10/16/02 | Tue 10/29/02 14 days :
16 Agency Comments on Draft Phase 1 TM Wed 10/30/02 | Thu 11/7/02 Odaye || . AT ) S T "
17 Final Phase 1 Source Characterization TM Tue 11/12/02 Mon 12/2/02 21 days
18 Agency Approval of Final Phase 1 TM Tue 12/3/02 Mon 3/3/03 91days |
19 Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 | Tue2/17/04 = 351 days
20 Draft Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 = Sun 8/10/03 B0days | T Ay
{
21 Phase 2 Technical Memorandum Review Meeting Mon 8/11/03 ~ Sun8/24/03 | 14 days
22 Agency Comments on Draft Phase 2 TM Mon 825003 = Tue 11103 | 72days | T
23 Final Phase 2 Migration Pathway TM " Wed 11/5/03 | Tue 11/18/03 = 14 days
-
24 Agency Approval of Final Phase 2 TM Fri 11/28/03 Tue 2/17/04 82 T T A T R A R TR T B
NOTES: ; 5 ‘ ‘;
1. A monthly progress report will be submitted at the
25 Risk Assessment Report | Wed 2/18/04  Wed 6/2/04 105 days end of each calendar month.
2. Assumes 30 days for Agency to provide
comments on draft deliverables.
| e i 3. Assumes 14 days for Agency to review and
26 Draft Risk Assessment Report Wed 2/18/04 = Wed 3/17/04 29 days approve final deliverables
27 Risk A ment Report Review Meeting ‘Wed 6/2/04 = Wed 6/2/04 0 days
EONE BN i it | T spit Progress I Milestone & Summary Pe——

Date: Thu 7/8/04
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ENVIRON

June 9, 2004

Mr. Dion Novak

Superfund Division

United States Environmental Protection Agency
77 West Jackson Boulevard, Mail Code: SR-6]
Chicago, IL 60604

Re:  Monthly Progress Report — May 2004
Eagle Zinc Site, Hillsboro, [llinois

Dear Mr. Novak:

This progress report has been prepared pursuant to the December 31, 2001
Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in
Hillsboro, Illinois, and includes activities conducted during May 2004.

I.  Activities Conducted During Reporting Month
Activities conducted during the reporting period included:
e USEPA comments on the draft Human Health Risk Assessment Report and
draft Screening Level Ecological Risk Assessment Report were received in
letters dated May 2, 2004 and May 3, 2004, respectively (both letters were

received by ENVIRON via electronic mail on May 4, 2004 and in hard copy
on May 11, 2004).

e Asrequested in your electronic mail message sent to Ross Jones on May
14, 2004, ENVIRON prepared and submitted a discussion document dated
May 24,2004 for use at the meeting with USEPA on June 2. 2004.
II. Difficulties Encountered During Reporting Month
No difficulties were encountered during the reporting month.
I11. Changes in Key Project Personnel
No changes in key project personnel have occurred.

IV. Sampling and Testing Results

No sampling or testing results were received during the reporting period.

WWW.environcorp.com 740 Waukegan Road. Suite 401, Deerfield. linois 50015 Tel: (847) 444-9200 Fax: (847) 444-9420
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Mr. Dion Novak -2- June 9, 2004

V. Project Schedule

The current Project Schedule, including actual dates for completed tasks, is attached
to this letter. As actual dates have not been established for the submission of the
final risk assessment reports, the schedule is displayed only through the “Risk
Assessment Report Review Meeting.” Future progress reports will include
anticipated schedule dates for all project milestones following the determination of
the risk assessment submission dates.

VI. Activities Planned for Next Reporting Month

The following activities are planned for June 2004:

e A technical review meeting for the draft risk assessment reports was held
with USEPA and its representatives on June 2, 2004. Based on our
discussions concerning the remaining risk assessment activities, and a letter
received from Thomas Krueger via electronic mail on June 8, 2004 that
memorializes several of the agreements reached during the meeting, it is
anticipated that the following items will be submitted to USEPA during June
2004:

- Aresponse to the June 8, 2004 letter from Thomas Krueger will be
submitted on or before June 15, 2004.

- A draft deed restriction for the site property. which will provide that the
property will be used only for industrial/commercial purposes. will be
submitted on or before June 15, 2004.

- Inaccordance with the schedule memorialized in Thomas Krueger’s
June 8, 2004 letter, detailed responses to the comments contained in
USEPA’s May 2, 2004 and May 3, 2004 letters, including proposed
changes to the text, figures, tables, etc., will be submitted as follows:
(1) responses to USEPA’s comments on the draft Human Health Risk
Assessment will be submitted on or before June 29, 2004; and
(2) responses to USEPA’s comments on the draft Screening Level
Ecological Risk Assessment will be submitted either on or before June
29, 2004 (if the requirement for on-site ecological risk assessment is
disputed by the Parties), or on or before July 13. 2004 (if the
requirement for on-site ecological risk assessment is not disputed by the
Parties).

e As discussed during the June 2, 2004 meeting, representatives of T.L.
Diamond Company will contact you to discuss its ongoing evaluation of
possible scenarios for the disposition of the historic plant residue materials.
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If you have any questions concerning this progress report, please do not hesitate to
contact me.

Sincerely,

ENVIRON International Corporation

g; ﬂcw )WL
F. Ross Jones, P.G.
Manager

FRJY:rms
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EAGLE ZINC RIFS

EAGLE ZINC COMPANY SI
D Task Name | start Finish | Duration |Nov'0l [Dec'01 [Jan'02 [Feb'02 [Mar'02 [Apr'02 [May'02 [Jun'02 [Jul'02  [Aug'02 [Sep'02 [Oct
1 |RUFS Tasks Mon 12/31/01  Wed 6/2/04 884 days . ‘ ‘ ‘ : ' ‘ :
2 Preliminary Site Evaluation Report Mon 1213101  Thu3/28/02  88days | Preliminary Site Evaluation Report. . it
3 Draft Preliminary Site Evaluation Report Mon 12/31/01 ~ Wed 2/13/02 45 days
4 PSE Report Review Meeting Thu 2/14/02 Thu 3/7/02 22 days
5 Agency Comments on PSE Report Thu 3/7/02 Thu 3/7/02 0days
6 Final PSE Report Fri 3/8/02 Thu 3/28/02 21 days
T RIFS Workplan Mon 12/31/01 ~ Thu 7/11/02 193 days
8 Draft RUFS Workplan Mon 12/31/01 Mon 4/1/02 92 days
9 RIFS Workplan Review Meeting Tue4/2/02 = Wed 4/17/02 16 days
10 Agency Comments on Draft Draft RUFS Work Plan Fri 4/19/02 Fri 5/3/02 15 days
1 Final RUFS Workplan Sat 5/4/02 Wed 6/26/02 54 days
12 Agency Approval of Final RI/FS Workplan Thu 6/27/02 Thu 7/11/02 15 days
13 Phase 1 Source Characterization Technical Memorandum Fri 711202 Mon 3/3/03 235 days
14 Draft Phase 1 Source Characterization Technical Memorandum Fri 7112/02 Wed 10/9/02 90 days
15 Phase 1Technical Memorandum Review Meeting Wed 10/16/02 = Tue 10/29/02 14 days
16 Agency Comments on Draft Phase 1 TM Wed 10/30/02  Thu 11/7/02 Sdays | ¢ TRty
17 Final Phase 1 Source Characterization TM Tue 11/12/02 ~ Mon 12/2/02 21 days
18 Agency Approval of Final Phase 1 TM Tue 12/3/02 Mon 3/3/03 Slidays | 0 TR e
19 Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Tue 2/17/04 351 days
20 Draft Phase 2 Migra‘bon' ion Pathway Technical Memorandum Tue 3/4/03 Sun 8/10/03 180days | T
21 Phase 2 Technical Memorandum Review Meeting Mon 8/11/03 Sun 8/24/03 14 days
2 Agency Comments on Draft Phase 2 TM Mon 8/25/03 Tue 11/4/03 72days ) 0 d e e e e
23 Final Phase 2 Migration Pathway TM Wed 11/5/03 Tue 11/18/03 14 days
- . :
NOTES: { ‘ ' 3
2 Agency Approval of Final Phase 2 TM Fri1172803 = Tue217/04 = 8days | . 1. A monthly progress report will be submitted atthe
end of each calendar month.
2. Assumes 30 days for Agency to provide comments
% Risk Assessment Report Wed 2118/04  Wed 6/2104 105 days on draft deliverables. )
3. Assumes 14 days for Agency to review and approve
final deliverables.
______________________________ 4. Assumes Draft Risk Assessment Technical o
- ISR TRIG Rt WadZi80e | i Nig | @ins Memorandum submitted as proposed in ENVIRON's
January 26, 2004 letter.
27 Risk Assessment Report Review Meeting Wed 6/2/04 Wed 6/2/04 0 days
-«
Dae Wed 6/6/04 Task Split o e | ST Progress Milestone ’ Summary Project

Page 1




> -RI/FS SCHEDULE
>ANY SITE HILLSBORO, IL

p'02 [Oct'02 [Nov'02 [Dec'02 [Jan'03 [Feb'03 [Mar'03 [Apr'03 [May'03 [Jun'03 [Jul'03 [Aug'03 [Sep'03 [Oct'03 [Nov'03 [Dec'03 [Jan'04 [Feb'04 [Mar'04 [Apr'04 [May'04 [Jun'04 [Jul'04
RUFS Tasks : : : ] :

Phase 2 Migration Pathway Technical Memorandum

Project Summary (NG  ciomalTasks [N  Extemal Miestone Deadiine JL

Page 1




ENVIRON

May 10, 2004

Mr. Dion Novak

Superfund Division

United State Environmental Protection Agency
77 West Jackson Boulevard, Mail Code: SR-6J
Chicago, IL 60604

Re: Monthly Progress Report — April 2004
Eagle Zinc Site, Hillsboro, Illinois

Dear Mr. Novak:

This progress report has been prepared pursuant to the December 31, 2001
Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in
Hillsboro, Illinois, and includes activities conducted during April 2004.

I.  Activities Conducted During Reporting Month

Activities conducted during the reporting period included:

e The draft Human Health Risk Assessment Report, and draft Screening Level
Ecological Risk Assessment Report were submitted on March 16, 2004 and
March 17, 2004, respectively. USEPA comments on these documents were
received on May 4, 2004.
II. Difficulties Encountered During Reporting Month
No difficulties were encountered during the reporting month.
III. Changes in Key Project Personnel
No changes in key project personnel have occurred.
IV. Sampling and Testing Results
No sampling or testing results were received during the reporting period.

V. Project Schedule

The current Project Schedule, including actual dates for completed tasks, is attached
to this letter.

T40 Waukegan Road » Suite 401 « Decerticld, THinois 60015 « Felt 08471 44:0-9200 « Fax: (847) 4-44-9420
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Mr. Dion Novak -2- May 10, 2004

VI. Activities Planned for Next Reporting Month
The following activities are planned for May 2004:

e Review and discuss comments on the draft risk assessments. Provide
responses to USEPA comments and/or revised documents in accordance

with the AOC or alternative schedule, as agreed to between USEPA and the
Parties.

If you have any questions concerning this progress report, please do not hesitate to
contact me.

Sincerely,

ENVIRON International Corporation

F. Ao

F. Ross Jones, P.G.
Manager

FRJ:alb

R\ Eagle Zinc-Hillsbora\Monthly Progress Report (RIFS)\Progress Report-May 2004 lir doc

Attachment

cc: Thomas Krueger, Esq. — USEPA Region 5
Rick Lanham — IEPA Bureau of Land
Chris English — CH2M Hill
John Ix, Esq. — Dechert
Paul Harper — Eagle-Picher
Gordon Kuntz — Sherwin-Williams
Roy Ball - ENVIRON
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EAGLE ZINC COMPANY SI
ID Task Name Stat |  Finish | Duration |Predecessors Nov ‘01 [Dec'01 [Jan'02 [Feb '02] Mar'02 [Apr‘02 [May'02 [Jun'02 [Jul'02 [Aug'02 [Sep'02 [Oct'02 | Nov
1 | RUFS Tasks Mon 1231/01  Sat1/29/05 1126 days : ; : : ; : , ' . .
2 Preliminary Site Evaluation Report Mon 1231001  Thu3/28/02  88days : : ‘ ‘ : ' ‘ ' '
3 Draft Preliminary Site Evaluation Report Mon 12/31/01  Wed 21302 = 45days
4 PSE Report Review Meeting Thu 2/14/02 Thu 3/7/02 22 days 3
5 Agency Comments on PSE Report Thu 3/7/02 Thu 3/7/02 0 days 4
6 Final PSE Report Fri 3/8/02 Thu 3/28/02 21 days 5
7 RIFS Workplan Mon 1213101  Thu7/1102 193 days
8 Draft RVFS Workplan Mon 12/31/01  Mon 4/1/02 92 days
9 RUFS Workplan Review Meeting Tue 42102  Wed4/17/02  16days 8
10 Agency Comments on Draft Draft RUFS Work Plan Fri 4/19/02 Fri 5/3/02 15 days 9
11 Final RI/FS Workplan Sat 5/4/02 Wed 6/26/02 54 days 10
12 Agency Approval of Final RIFS Workplan Thu6/27/02 = Thu 7/11/02 15 days 1"
13 Phase 1 Source Characterization Technical Memorandum Fri 7112102 Mon 3/3/03 235 days
14 Draft Phase 1 Source Characterization Technical Memorandum Fri 7112/02 Wed 10/9/02 90 days 12
15 Phase 1Technical Memorandum Review Meeting Wed 10/16/02  Tue 10/29/02 14 days 14
16 Agency Comments on Draft Phase 1 TM Wed 10/30/02  Thu 11/7/02 9 days 15
17 Final Phase 1 Source Characterization TM Tue 11/1202  Mon 12/2/02 21 days 16
18 Agency Approval of Final Phase 1 TM Tue 12/3/02 Mon 3/3/03 91 days 17
19 Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Tue 2/17/04 351 days
20 Draft Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Sun8M10/03 160 days 80 T s e e e e
21 Phase 2 Technical Memorandum Review Meeting Mon 8/11/03  Sun 8/24/03 14 days 20
2 Agency Comments on Draft Phase 2 TM Mon 8/25/03 Tue 11/4/03 72 days 7 ammmsani=i e B T e T I i T T 2 it
2 Final Phase 2 Migration Pathway TM Wed 11/5003 = Tue 1118003 14 days 22
24 Agency Approval of Final Phase 2 TM Fri1128/03 = Tue 2/17/04 82 days BFSH9days | 4TI At
25 Risk Assessment Report " Wed 2/18/04 Tue 6/8/04 112 days
26 Draft Risk Assessment Report | Wed 2/18/04  Wed 3/17/04 29 days 2 | E T wmtaet T e
27 Risk Assessment Report Review Meeting Thu 3/18/04 Thu 3/18/04 0 days 26 :
28 Agency Comments on Draft Risk Assessment Report Thu3/18/04  Mon 5/3/04 47 days 72N A S """""""""""""" o T A
29 Final Risk Assessment Report Tue 5/4/04 Tue 5/25/04 22 days 28
30 Agency Approval of Final Risk Assessment Wed 5/26/04  Tue 6/8/04 14 days - S R R AR e s S e A R .
31 Remedial Investigation Report Wed 6/9/04  Sun9/26/04 110 days
32 Draft Remedial Investigation Report Wed 6/9/04 Fri 7/23/04 45 days SRR e e e e
33 Remedial Investigation Report Review Meeting Sat 7/24/04 Fri 8/6/04 14 days 32
34 Agency Comments on Draft Remedial Investigation Report Sat 8/7/104 Sun 8/22/04 :6 days R . T e e (e
35 Final Remedial Investigation Report Mon 8/23/04  Sun 9/12/04 21 days 34
36 Agency Approval of Final Remedial Investigation Report Mon9/13/04  Sun 9/26/04 14 days 35 Sl - """ T T T T T Ty T T e T
‘ NOTES: L 1 L L
37 Feasibility Study Report Mon 9727/04  Sat1/29/05  125days 1. A monthly progress report will be submitted at the
end of each calendar month.
38 Draft Feasibility Study Report Mon9/27/04  Thu11/25/04 = 60 days s | ey 2. Assumes 30 days for Agency to provide comments
on draft deliverables.
39 Feasibility Study Report Review Meeting Fi12604  Thu12904  14days 8 3. Assumes 14 days for Agency to review and approve
: : . final deliverables.
40 Agency Comments on Draft Feasibility Study Frii2/004 | Sat122504  16days % e :---4. Assumes Draft R.isk Assessment Tgchnical
Memorandum submitted as proposed in ENVIRON's
a1 Final Feasibility Study Report Sun12/26/04 = Sat1/15/05 21 days 40 Sy ?6’ 2004 Iettf:r.
42 Agency Approval of Final Feasibility Study Report Sun 1/16/05 Sat 1/29/05 14 days 7T ! e A T A S N L R U
Project: EAGLE ZINC Schedule_revd Task Spiit P — e T—— ’ Samnery ﬁ Project

Date: Fri 5/7/04
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April 2, 2004

Mr. Dion Novak

Superfund Division

United State Environmental Protection Agency
77 West Jackson Boulevard, Mail Code: SR-6]
Chicago, [L. 60604

Re: Monthly Progress Report — March 2004
Eagle Zinc Site, Hillsboro. lllinois

Dear Mr. Novak:
This progress report has been prepared pursuant to the December 31, 2001
Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in
Hillsboro, Illinois, and includes activities conducted during March 2004.
I.  Activities Conducted During Reporting Month
Activities conducted during the reporting period included:
e Completed the implementation of the human health and ecological risk
assessments, culminating in the submission of the draft Human Health Risk
Assessment Report, and draft Screening Level Ecological Risk Assessment

Report on March 16, 2004 and March 17, 2004, respectively.

e At USEPA’s request, participated in site visit conducted by an ecological
risk assessor with CH2M Hill.

II. Difficulties Encountered During Reporting Month

No difficulties were encountered during the reporting month.
III. Changes in Key Project Personnel

No changes in key project personnel have occurred.
IV. Sampling and Testing Results

No sampling or testing results were received during the reporting period.

a0 Waukegan Road « Suire 101 =« Decerficld, THinois 60015 o el (8470 4 01-9200 « Fax: (847) 444-9420
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Mr. Dion Novak -2- April 2, 2004
V. Project Schedule

The current Project Schedule, including actual dates for completed tasks, is attached
to this letter.

VI. Activities Planned for Next Reporting Month
The following activities are planned for April 2004:

e Review and discuss comments on the draft risk assessments, pending
completion of USEPA’s review of the documents.

If you have any questions concerning this progress report, please do not hesitate to
contact me.

Sincerely,

ENVIRON International Corporation

F. Ross Jones, P.G.
Manager

FRJ:alb
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EAGLE ZINC COMPANY SI
ID Task Name Stat [ Finish [ Duration |Predecessors Nov'01 [ Dec ‘01 [ Jan'02 [Feb ‘02| Mar'02 [Apr'02 [May'02 [Jun'02 [Jul'02 [Aug'02 [Sep 02 [Oct'02 [ Nov
1 |RUFS Tasks Mon 1213101 Thu 1127105 ‘ 1124 days : : ~ : ! ‘
2 Preliminary Site Evaluation Report Mon 1273101  Thu3/2802  88days
3 Draft Preliminary Site Evaluation Report Mon 12/31/01 Wed 211302  45days
4 PSE Report Review Meeting Thu 2/14/02 Thu 3/7/02 22 days 3
3 Agency Comments on PSE Report Thu 3/7/02 Thu 3/7/02 0 days 4
6 Final PSE Report Fri 3/8/02 Thu 3/28/02 21 days 5
7 RUFS Workplan Mon 1273101  Thu7/1102 193 days
8 Draft RUFS Workplan Mon 12/31/01  Mon 4/1/02 92 days
9 RIFS Workplan Review Meeting Tue 4202  Wed4/17/02  16days 8
10 Agency Comments on Draft Draft RIIFS Work Plan Fri 4/119/02 Fri 5/3/02 15 days 9
1 Final RUFS Workplan Sat 5/4/02 Wed 6/26/02 54 days 10
12 Agency Approval of Final RIFS Workplan Thu6/27/02  Thu 7/11/02 15 days 1"
13 Phase 1 Source Characterization Technical Memorandum Fri 7112/02 Mon3/3103 235 days
14 Draft Phase 1 Source Characterization Technical Memorandum Fri712/02  Wed10/9/02  90days 12
15 Phase 1Technical Memorandum Review Meeting Wed 10/16/02  Tue 10/29/02 14 days 14
16 Agency Comments on Draft Phase 1 TM Wed 10/30/02 Thu 11/7/02 9 days 15
17 Final Phase 1 Source Characterization TM Tue 111202 Mon 12/2/02 21 days 16
18 Agency Approval of Final Phase 1 TM Tue 12/3/02 Mon 3/3/03 91 days 17
19 Phase 2 Migration Pathway Technical Memorandum Tue 3/4/103 Tue 2/17/04 351 days
20 Draft Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Sun 8/10/03 160 days 187 0 e
21 Phase 2 Technical Memorandum Review Meeting Mon 8/11/03 Sun 8/24/03 14 days 20
22 Agency Comments on Draft Phase 2 TM Mon 8/26/03 Tue-+4/4/03 . 72days - R D e e S R
23 Final Phase 2 Migration Pathway TM Wed 11/5/03  Tue 11/18/03 14 days 2
24 Agency Approval of Final Phase 2 TM Fri11/2803  Tue 2/17/04 82 days b T e
25 Risk Assessment Report Wed 2/18/04  Sun6/6/04 110 days
26 Draft Risk Assessment Report Wed 2/18/04  Wed 3/17/04 29 days 24 IR R e
27 Risk Assessment Report Review Meeting Thu 3/18/04 Fri 4/16/04 30 days 2
28 Agency Comments on Draft Risk Assessment Report Sat 4/17/04 Sun 5/2/04 16 days 20 8 T Sl """""""""" L - L L e
29 Final Risk Assessment Report Mon 5/3/04 Sun 5/23/04 21 days 28
30 Agency Approval of Final Risk Assessment Mon 5/24/04 Sun 6/6/04 14 days - R R i S T (R T
31 Remedial Investigation Report Mon 6/7/04 Fri 9/24/04 110 days
32 Draft Remedial Investigation Report Mon 6/7/04  Wed 72104  45days 30 | T e T e
33 Remedial Investigation Report Review Meeting Thu7/22/04  Wed 8/4/04 14 days 32
34 Agency Comments on Draft Remedial Investigation Report Thu 8/5/04 Fri 8/20/04 .16 days << 2 e T T A
35 Final Remedial Investigation Report Sat 8/21/04 Fri 9/10/04 21 days 34
36 Agency Approval of Final Remedial Investigation Report Sat 9/11/04 Fri 9/24/04 14 days 35 S "I S ) e -l SR SR A A
NOTES: P ‘ : ;
37 Feasibility Study Report Sat9/25/04  Thu1/2705 125 days 1. A monthly progress report will be submitted at the
end of each calendar month.
38 Draft Feasibility Study Report Sat9/25/04  Tue11/23/04 60 days N T A 2. Assumes 30 days for Agency to provide comments
on draft deliverables.
39 Feasibility Study Report Review Meeting Wed 1124/04  Tue 12/7/04 14 days 38 3. Assumes 14 days for Agency to review and approve
: ‘ . final deliverables.
= Agency Comments on Draft Feasibiiy Siudy Wed 12804 | Thu 122304 16days % S <---4. Assumes DraftR_iskAssessmentT_echnical
Memorandum submitted as proposed in ENVIRON's
a1 Final Feasibility Study Report Fri12/24/04  Thu 113005 21 days 40 Jatmary 26’ i
42 Agency Approval of Final Feasibility Study Report Fri 114/05 Thu 1/27/05 14 days 77 SRR SO M S s e e SRR G A e R e R
i el e g Task i i ... Progress SN Milestone * Summary P ot
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December 8, 2003

Mr. Dion Novak

Superfund Division

United State Environmental Protection Agency
77 West Jackson Boulevard

Mail Code: SR-6J

Chicago, IL 60604

Re: Monthly Progress Report — November 2003’
Eagle Zinc Site, Hillsboro, Illinois

Dear Mr. Novak:

This progress report has been prepared pursuant to the December 31, 2001 Administrative Order
by Consent (AOC) for the Eagle Zinc Company site located in Hillsboro, [Hlinois, and includes
activities conducted during November 2003.

L. Activities Conducted During Reporting Month

Activities conducted during the reporting period included:

e Revised risk assessment summaries per discussions during the October 14, 2003
conference call. Submitted revised risk assessment summaries on November 3.

o Reviewed November 4, 2003 letter containing additional USEPA comments on the

revised Phase 2 Technical Memorandum and provided responses in a letter dated
November 12, 2003.

e Discussed ENVIRON's November 12, 2003 letter with USEPA and CH2M Hill on
November 17, 2003.

e Based on November 17, 2003 discussions with USEPA, ENVIRON prepared a
work plan for additional surface water and sediment sampling in the Western
Drainageway and submitted the work plan to USEPA via electronic mail on
November 19, 2003. Conditional approval of the proposed work plan was received
from USEPA via electronic mail on November 19, 2003.

e Conducted the additional field sampling activities and submitted samples for
laboratory analysis on November 24, 2003.

o Finalized Phase 2 Technical Memorandum and submitted document on
November 26, 2003,

II. Difficulties Encountered During Reporting Month

No difficulties were encountered during the reporting month.

a0 Wootheean Road s Surce 1ol e Deertschd I nesie GOBTY o el ona gt 9200« e 0807 e a0
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Mr. Dion Novak -2- December 8, 2003

IIL.

IVv.

VL

Changes in Key Project Personnel

No changes in key project personnel have occurred.

Sampling and Testing Results

No sampling or testing results were received during the reporting period.

Project Schedule

The current Project Schedule, including actual dates for completed tasks, is attached to this
letter.

Activities Planned for Next Reporting Month

The following activities are planned for December 2003:

e Continue implementation of baseline risk assessments.

o Discuss additional comments provided by USEPA concerning methodologies proposed

for completion of the baseline human health risk assessment and screening level
ecological risk assessment, if received during the reporting period.

If you have any questions concerning this progress report, please do not hesitate to contact me.

Sincerely.

ENVIRON International Corporation

5.

ﬂm%w.,

F. Ross Jones, P.G.

Manager

FRIJ:alb
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EAGLE ZINC -RI/FS
EAGLE ZINC COMPANY S
ID Task Name Stat |  Finish Nov ‘01| Dec ‘01 Jan ‘02 | Feb '0 [ Mar ‘02 | Apr '02 | May '02] Jun '02 | Jul '02 |Aug '02 Sep '02| Oct '02 [ Nov ‘02| D
1 |RIFS Tasks Mon 12/31/01  Mon 12/6/04 , : \ / : ‘ : i : : .
2 Preliminary Site Evaluation Report Mon 12/31/01 Thu 3/28/02
3 Draft Preliminary Site Evaluation Report Mon 12/31/01 =~ Wed 2/13/02
4 PSE Report Review Meeting Thu2/14/02  Thu 3/7/02
5 Agency Comments on PSE Report Thu 3/7/02 Thu 3/7/02
6 Final PSE Report Fri 3/8/02 Thu 3/28/02
7 RIFS Workplan Mon 12/31/01 = Thu 7/11/02
8 Draft RUFS Workplan Mon 12/31/01  Mon 4/1/02
9 RIFS Workplan Review Meeting ‘Tue4/2/02  Wed 4/17/02
10 Agency Comments on Draft Draft RUFS Work Plan Fri 4/19/02 Fri 5/3/02
11 Final RUFS Workplan Sat5/4/02  Wed 6/26/02
12 Agency Approval of Final RUFS Workplan Thu6/27/02 = Thu 7/11/02
13 Phase 1 Source Characterization Technical Memorandum Fri 7112102 Mon 3/3/03
14 Draft Phase 1 Source Characterization Technical Memorandum Fri 712/02 Wed 10/9/02
15 Phase 1Technical Memorandum Review Meeting Wed 10/16/02  Tue 10/29/02
16 Agency Comments on Draft Phase 1 TM Wed 10/30/02  Thu 11/7/02
17 Final Phase 1 Source Characterization TM Tue 11/12/02  Mon 12/2/02
18 : Agency Approval of Final Phase 1 TM Tue 12/3/02 Mon 3/3/03
19 Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Fri 12/12/03
20 Draft Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 SmBAO03 | 0 e e e e
21 Phase 2 Technical Memorandum Review Meeting Mon 8/11/03 Sun 8/24/03
22 Agency Comments on Draft Phase 2 TM MORGI2SB 1 Tue 11408 | .0 T TTTUTTTTTRIL NS A T A et T
23 Final Phase 2 Migration Pathway TM Wed 11/5/03 = Tue 11/18/03
24 Agency Approval of Final Phase 2 TM FRSHRBI08 | Fri202008 | 0 LT T e T T T T e e
25 Risk Assessment Report Sat12/13/03 Thu 4/15/04
26 Draft Risk Assessment Report SIS § Tue2i0D4 | 0 ¢ <. -0 T U LSRG T T e
27 Risk Assessment Report Review Meeting Wed 2/11/04  Tue 2/24/04
28 Agency Comments on Draft Risk Assessment Report Wed 2/25/04 Thaaltos | . . Ty A e T
29 Final Risk Assessment Report Fri 3/12/04 Thu 4/1/04
30 Agency Approval of Final Risk Assessment Fri 4/2/04 C = i R R Sy G T S e R
31 Remedial Investigation Report Fri 4/16/04 Tue 8/3/04
32 Draft Remedial Investigation Report Eridfi@od [ SmSBOO4 | 0 . 1 Uy TR TR TTUTTTVUTUTTTUTTTTTRTTTTThA v
33 Remedial Investigation Report Review Meeting Mon 5/31/04  Sun 6/13/04
34 Agency Comments on Draft Remedial Investigation Report Mon6/14/04 = Tue6/20/04 | I
35 Final Remedial Investigation Report Wed 6/30/04  Tue 7/20/04
36 Agency Approval of Final Remedial Investigation Report Wed 7/21/04  TuesBi04 | 1T e e
37 Feasibility Study Report Wed 8/4/04  Mon 12/6/04 ‘ NOTES: ‘ : : ‘ ‘ . ‘
% ] e F e e e N St ---1. A monthly progress report willbe -+ e -
‘  submitted at the end of each calendar ' :
39 Feasibility Study Report Review Meeting Sun10/3/04  Sat10/16/04 month.
2. Assumes 30 days for Agency to :
40 Agency Comments on Draft Feasibility Study Sun10A7/04 Moni1/f04 | I " provide comments on draft el ¥ N &
] Final Feasibility Study Report Tue 11/2/04  Mon 11/22/04 ‘ ' 1
42 Agency Approval of Final Feasibility Study Report Tue 1123004  Mon 1206104 | I I
T Ty~ g rin  Touk Split L Progress NN Miestone & Summary
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